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Parcel A2

Work plan submitted on

Field work initiated on 9/15/15. Work plan approved by MDE on 9/1/4/15. Revised final work plan submitted during
week of 9/14/15. Submitted revised sampling location map on 9/11/15 based on comments received on 9/11/15.

Parcel Al Work Plan for Supplemental Phase || ESA WCG NA 1/27/2015 Review complete Approved 2/2/2015 Complete
Third submittal - 7/7/15; Approved on 7/14/15. Received final comments on 7/2/15 and revised RAP; revised version submitted to MDE on
Phase |l Environmental Site Assessment Report/Response Action Plan, Parcel Al WCG NA Second submittal - 6/19/15; Review complete 7/7/15. Received draft comments on 6/3/15; prepared response to comments and revised RAP; submitted on 6/19/15. 7/14/2015 Complete
Initial submittal - 4/23/2015 Submitted on 4/23/15.

Response Action Plan Implementation Quarterly Progress Report - August 2015 wee Feb16 2/22/2016 Acknowledged receipt NA _ NA

to December 2015

Response Action Plan implementation Quarterly Progress Report - Q1 2016 WCG May-16 6/3/2016 Acknowledged receipt NA - NA
Response Action Plan Implementation Quarterly Progress Report - Q2 2016 WCG Aug-16 9/6/2016 Acknowledged receipt NA - NA
Response Action Plan Implementation Quarterly Progress Report - O3 2016 WCG Nov-16 11/30/2016 Acknowledged receipt NA - NA
Response Action Completion Report Wee May-17 5/15/2017 Review complete Verbal approval was provided during monthly meeting on 6/20/17. Site inspection conducted on 6/1/17. Submitted on |Verbal approval on NA

5/15/17. 6/20/17
Parcel Al Inspection Frequency Modification Request WCG Aug-18 8/14/2018 Review complete MDE granted written approval on 9/25/18. Submitted on 8/14/18. 9/25/18 NA

Redevelopment Work Plan (Revision 0)

Parcel A3

Phase Il and Pre-Design Investigation Work Plan, Area A, Parcel A3, Former Rod

Submitted final work plan on

Work plan approved on 9/16/15. Revised final work plan submitted on 9/17/15. Received comments from MDE on
9/11/15. Received approval from MDE to submit final work plan with reference to QAPP on 9/3/15. Discussed during

Phase Il Investigation Work Plan, Area A, Parcel A2, Reservoir Road/DACS EAG 6/26/2015 9/11/15; tables/figures Review complete Received approval from MDE to submit final work plan with reference to QAPP on 9/3/15. Addressed comments from 9/14/2015 Complete
submitted 6/15/15; MDE. Discussed during monthly meeting on 7/15/15 and expect comments and marked up map to be sent by MDE;
tables and figures submitted during week of 6/15/15.
Rev 4 submitted on 3/14/18.
& R:\J/ 32Lbiwi:t:d<m/ Approved by MDE on 7/25/18. Approved by EPA on 7/12/18. Revision 4 submitted on 3/14/18 with request for NFA
) letter. Comments were provided by MDE and EPA on 2/22/18. Submitted Revision 3 on 12/15/17. Response to
N 12/15/17; Rev 2 submitted ) o ) EPA -7/12/2018
Phase Il Investigation Report, Area A, Parcel A2 EAG 4/12/2016 12/19/16: Rev 1 submitted Review complete comments letter was approved on 11/30/17. A preliminary response to comments was submitted on 11/14/17. MDE- 7/25/18 NA
10/20/16i Rev O submitted Received comments from MDE and EPA on 9/5/17. Submitted Revision 2 dated 12/19/16 on 12/19/16. Revision 1
! submitted on 10/20/16. MDE provided comments on 10/5/16. Submitted on 6-10-16.
on 6/10/16
Truck Scale and Utility Redevelopment Work Plan, Area A, Parcel A2 EAG 2/22/2017 2/22/2017 Review complete Submitted revision 0 on 2/22/17. 02/28/17 TBD
— - . - Water line work is complete; expect
p d Modification to Utility Al t, Truck Scal d Utilit . . .. R o
roposed Moditication to Utlity Allsnment, fruck scale and UHILY EAG Aug-17 8/18/2017 Review complete Work plan approved by MDE on 8/18/17. Submitted Revision 0 on 8/18/17. 08/18/17 scale project to begin in June/July

2018.

10/13/2015

10/21/15. Received comments from MDE on 10/15/15. Work plan to further investigate LNAPL submitted on 10/13/15.

EAG 5/15/2015 9/17/15; tables/fi Revi let . e . ) 9/16/15 C let
& Wire Mill Area /15/ / b /‘tt da ez/igsl;rl? eview compiete monthly meeting on 7/15/15 and okay to submit final work plan with reference to approved QAPP; tables and figures /16/ ompiete
submitted on
submitted during week of 6/15/15 since told not to submit work plan until QAPP approved.
Re-submitted on 10/21/15; . . : .
Work pl d with condit 10/29/15. Add d MDE ts and re-submitted (R 2
Delineation of LNAPL, Parcel A3 (Parcel A3 Work Plan Addendum) EAG Oct-15 initial submittal on Review complete ork plan approved with conditions on 10/29/ resse comments and re-submitted (Revision 2) on 10/29/2015 Complete

[EY
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Revision 2 - 3/2/17; Revision

MDE approved backfilling of RW-52 and RW-55 excavations on 5/18/17. EAG provided an updated comment letter for
RW-052 lead excavation on 5/18/17. On 5/17/17, MDE requested further clarification on the RW-052 lead excavation in
the form of an updated response to comments. EAG provided a response to comments for the RW-052 lead excavation

on 5/15/17 and an updated response letter on 5/16/17. Received comment from MDE on 5/15/17 requesting more
information on lead excavations. MDE provided comments on sampling results for excavations at RW-45, RW-52, and
RW-55 on 5/4/17; also granted approval to proceed with backfilling at RW-45 and RW-55. EAG provided results and
figures for RW-052, RW-055, and RW-045/055 excavations on 5/3/17. EAG provided requested figures with excavation
boundary and piezometer locations for RW-003 on 4/25/17. MDE approved backfilling RW-033 and RW-056 excavations
on 4/10/17. Confirmation sample results with figures for RW-033 and RW-056 excavations submitted on 4/10/17. MDE
approved backfilling at RW-010, RW-040, and RW-047 on 3/30/17. Confirmation sample results with figures for RW-010,

Work initiated on 2/17/17; 11 NAPL
piezometers installed on 4/27/17 and
4/28/17 for RW-003 excavation; RW-

045 O&G excavation completed on

4/28/17; began RW-003 0&G

excavation on 5/1/17; completed 38

Cd delineation borings on 5/2/17 and
5/3/17; began backfilling RW-052
excavation on 5/3/17; re-collected

Wire Mill Area

submitted on 6/28/2016

dated 7/27/16. Additional comment provided by MDE on 8/5/16. Provided response to comments on 7/27/16.
Received MDE comments on 7/19/16 and 7/22/16.

Lead and TPH/OIl & Grease Delineation and Excavation Work Plan EAG Dec-16 1-2/2/17; Revision 0 - Review complete RW-040, and RW-047 excavations submitted to MDE on 3/28/17. MDE approved backfilling of RW-021 lead excavation 3/14/2017 RW-052 lead confirmation samples on
12/8/2016 on 3/23/17. EAG provided analytical results for lead confirmation samples on 3/23/17. MDE provided approval for 5/4/17; began additional excavations
backfilling of excavations for RW-025, RW-029, and RW-041 and requested additional information on 3/23/17. EAG of 4 locations within RW-052 lead
provided figures and results for excavations for RW-025, RW-029, and RW-041 on 3/21/17. MDE sent email excavation on 5/9/17. As of 6/5/17,
communication to EAG on 3/16/17 regarding installation of two piezometers to monitor for NAPL. MDE approved via backfill of lead excavations is
email on 3/14/17. EAG submitted a Response to Comments letter and Revision 2 of the work plan on 3/2/17. MDE complete and coal tar area needs to
provided comments via email and conditional approval to proceed with delineation and excavation on 2/27/17. EAG be addressed. As of 7/17/17, coal tar
submitted comment response on 2/21/17. EAG submitted a delineation/excavation plan for oil and grease via email on excvation is complete and needs to be
2/15/17. Received comments from MDE/EPA on 2/14/17. Revised work plan submitted via email on 2/2/17. Received backfilled. Excavations complete by
comments from MDE on 1/24/17. EAG submitted comment response document on 1/13/17. Received comments from the end of July.
MDE and EPA on 1/10/17. Submitted on 12/8/16.
Ln::eeriemedla! Measures Work Plan, Pre-Design Investigation Supplement, EAG 04/04/16 Work pIa:/Zl;kl)gutted on Review complete Received comments to incorporate and approval from MDE and EPA on 4/28/16. Work plan submitted on 4/4/16. 4/28/2016 Complete
Phase |l Investigation Report, Area A, Parcel A3 (Rev 1 submitted as Appendix B ReV|A5|Aon . datedA7/8/16; EAG response to comments provided on August 4, 2016. Comments provided by MDE on July 15, 2016. EAG provided
EAG 4/18/2016 Revision 0 submitted on Complete ) ) 11/28/2017 -
of the Response and Development Work Plan - Rev 0) 6/10/16 responses on July 8, 2016. Received comments on 6/24/16. Submitted on 6-10-16.
This report and the IM Work Plan dated June 28, 2016 were discussed during several meetings. Per MDE, comments
Pre-Design Investigation, Rod and Wire Mill Area Characterization Report EAG Jun-16 Submitted on 6/10/16 Complete were provided on the IM Work Plan and there is some overlap between the characterization report and work plan. No 8/25/2016 -
additional comments will be provided for this report.
Site preparation work and installation
of erosion and sediment control
began on 10/03/16; intrusive work for
IM upgrade began on 10/17/16;
treatment trench excavation
completed on 12/02/16 and
backfilling of trenches began on
12/6/16; continued to backfill during
) A Approved on 8/25/16. Revised plan submitted on 8/23/16. EAG working on revised work plan; expect to submit by . weekA of 1/9/17 and completed
Interim Measure Work Plan, In-Situ Groundwater Treatment, Former Rod and Revised work plan submitted 8/19/16. On 8/11/16, MDE indicated the final work plan can be prepared incorporating the response to comments installation of treatment trenches on
! ! EAG 08/19/16 on 8/23/16; Revision 0 Review complete ! 8/25/2016 1/13/17; monitoring well installation

began on 12/7/16 and completed on
2/3/17; photos of covered soil pile
sent to MDE on 12/8/16; cadmium
impacted soil pile to be removed
beginning 12/14/16; reinstallation of
certain monitoring wells to
accomodate development was
conducted in August 2017; monthly
groundwater monitoring conducted
every month since February 2017.
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Interim Measures Construction Report, In-Situ Groundwater Treatment, Former

Annual NAPL Gauging Report, Parcel A3: RW-003 Response Area

3/7/19. Submitted on 2/1/19

: . EAG Jan-18 1/26/18 Under review Submitted on 1/26/18 by EAG via email. - -
Rod and Wire Mill Area
As requested, the name of the geotechnical lab was provided to EPA on 3/21/19. EPA provided approval on 3/21/19.
Rev 1 submitted on 3/7/19; Responses to comments were provided in an email from EAG on 3/20/19. Comments were provided by MDE/EPA on Intiated during the first week of April
Rod and Wire Mill Interim Measure Supplemental Investigation Work Plan EAG Dec-18 Rev O submitted on Review complete 3/13/19 and discussed during the monthly call on 3/13/19. Revision 1 submitted on 3/7/19. MDE provided comments 3/21/2019 2019; field work is complete as of
12/21/2018 on 2/28/19. EPA provided additional comments on 2/21/19. EPA provided comments on 1/30/19. Submitted on early May 2019.
12/21/18.
EPA ided t 12/18/19. A t t ided on 11/26/19. EPA ided QC t
Rod and Wire Mill interim Measure Supplemental Investigation Report EAG/ARM Jul-19 7/26/19 Under review provided comments on 12/18/ resp?nse © comments was provide onA 126/ provided QC comments - NA
on 10/18/19. EPA provided comments on 9/20/19. Submitted on 7/26/19.
Rod and Wire Mill Groundwater Corrective Measures Study Work Plan EAG/ARM Oct-19 Rev 0 - 10/18/2019 Under review EPA and MDE provided feedback on proposed well locations on 11/18/19. Submitted on 10/18/19. - -
Test pits for foundation work initiated
in April 2017. Placing slag in July
2017. Q3 2017 - Building pad was laid
and graded, pouring of building slab
began, and installation of utilities and
Final approval received from EPA on 6/20/17. An updated RDWP (updated Rev. 3) was submitted on 6/6/17. EPA stormwater management systems in
Revision 3 (updated) provided comments related to QC review on 5/17/17. MDE granted approval to proceed with implementation of the progress; Q4 2017 and Q1 2018 -
6/6/17; Revisi p3 4/24/17 work plan on 4/28/17. EPA is conducting QC review. Revision 3 submitted on 4/24/17. EPA provided comments related Building structure installed and
; Revision 3 - ; . . L ) - . A . ) )
L . to the SLRA via telephone during week of 4/17/17. Revision 2 submitted on 4/14/17. Revision 1 submitted via email on installation of utilities and stormwater
Response and Development Work Plan, Area A, Parcel A3-1 EAG 2/3/17 Revision 2 - 4/14/17; Review complete A . 4/28/2017 )
Revision 1 - 2/3/17; Revisi 2/3/17. EAG provided a response to comments on 8/10/16. An Assessment and Recommendation for LNAPL Closeout management systems in progress; Q3
evision 1 - ; Revision ) . -
0 -7/12/2016 Report was submitted as Attachment 1 of the 8/10/16 Response to Comments. MDE sent additional comments on 2018 - Building structure has been
8/5/16. EAG provided response to comments on 7/27/16. Received comments from MDE on 7/15/16 and 7/19/16. installed; grading, paving, and
Submitted on 7/12/16. landscaping work as well as basin
work and capping on northern end
performed; development within LOD
completed. Expect capping on north
end to be completed by late summer
2019.
Proposed Modifications to Stormwater Pond Liners, Area A, Sub Parcel A3-1 EAG 10/16/17 10/16/17 Review complete Approved with conditions on 10/26/17. Submitted via email on 10/16/17. 10/26/2017 Underway in October 2017; complete
MDE provided approval on 1/16/20. A response to comments was submitted on 1/16/20. MDE/EPA provided additional . o
. 0 At X - e R . Implementation expected to begin in
RADWP Addendum, Area A: Sub-Parcel A3-1 EAG Dec-19 12/13/19 Review complete comments on 1/14/20. TPA provided responses to MDE comments on 1/8/24. MDE provided comments on 1/8/20. 1/16/2020 Februar
Submitted on 12/13/19. v
MDE ided | to aband i t RW22-PZM on 6/22/17. A d on 2/6/17. Revision 0 B ti 2/6/17;
Parcel A3 RW22-PZM LNAPL Excavation Plan EAG Feb-17 Revision 0 - 2/2/17 Review complete provided approvat to abandon plezometers near RiVe on 6/22/17. Approved on 2/6/17. Revision 2/6/2017 egan excavation on 2/6/
submitted via email on 2/2/17. complete.
Revision O submitted ;
Response Action Complation Report, Ares A: Parcel A3, RW22 Response Area Fag Dec-19 i h‘)[i/?;jpgi.!g Feon Review complete MDE provided approval on 2/10/20. Revision 0 submitted on 12/20/2019. 2/10/2020 -
MDE ided il on 5/25/17 indicating th i t with th lusi f the cadmium delineati
Delineation Activties and Results for Former East Pond Cadmium impacted Soil, X provide aAnAemal on / /17 in fca ing ey arein agreﬁemen AWI R © conclusions ot the cadmium de |nfza fon
Area ASub-Parcel A3-1 EAG 05/19/17 05/19/17 Review complete report and additional work is not required. Submitted cadmium delineation results (along proposed storm drain) on 5/25/2017 Complete
) 5/19/17.
Received
confirmation on
Notification of Well Installation and Piezometer Abandonment, RW-003-5B . . . 11/28/17 that plan
EAG Aug-17 08/09/17 R let A d by MDE, but | dat t ded. Submitted on A t 9, 2017 C let
Excavation Area, Area A: Parcel A3 (Rod and Wire Mill) H8 /09/ eview complete pproved by Ut approval date was not provide ubmitted on Augus was approved , but ompiete
approval date was
not provided.
Completion of Well Installation Activities and Piezometer Abandonments, EAG Feb-18 02/21/18 R et ¢ . ded by MDE on €/19/18. Submitted 2/21/2018
- Review ¢ e s were provided by MDE /19718, - -
Parcel A3: RW-003-SB Excavation Area €l eview complete ommenis were provided by on 6 ubmitted on
RW-003 NAPL Well Completion Letter - Responses to MDE Comments & Semi- EAG Feb19 2/1/19 Under review MDE indicated responses are acceptable and requested additional information related to the well construction details on _ _
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submitted on 8/30/2019

8/30/19.

2018 NAPL Update, Araa A: Parcel A3 - RW-003 EAG Jan-20 /21720 Under review MDE sent a question via email on 1/24/20 and £AG replied on 1/24/20. Submitted on 1/21/20.
Quarterly Development Status Update, Third Quarter 2017, Area A: Sub-Parcel EAG oct-17 11/1/17 Under review Response to comments was submitted by EAG on 2/01/18. Received comments from MDE on 12/07/17. Submitted on B B
A3-1 11/01/17

terly Devel t Status Update, Fourth ter 2017, Area A: Sub- ) .
S::ele/:;l 1eve opment Status Update, Fourth Quarter red Y EAG Feb-18 2/1/18 Under review Submitted on 2/01/18 ~ -
Quarterly Development Status Update, First Quarter 2018, Area A: Sub-Parcel EAG Q2 2018 5/3/18 Review complete Approval was granted by MDE on 8/30/18. E_AG proviAded a response 1o cor-j:ments and an updated report on 8/23/15. 8/30/2018 __
A3-1 MDE responded with questions on 5/7/18. Submitted on 5/03/18

terly Devel t Status Update, S d ter 2018, Area A: Sub- ) . .
S:::;Ie;;’ 1eve opment Status Update, Second Quarter rea N EAG Q3 2018 Unknown Review complete MDE indicated there are no comments or questions on 8/23/18. 8/23/2018 -
Quarterly Development Status Update, Third Quarter 2018, Area A: Sub-Parcel EAG 04 2018 10/31/18 Review complete A response was pm\fided by AEAG on 1171718 and MDE hadAno further quastions. MDE sent a question on 11/1/18 11/1/2018 _
A3-1 regarding capping work on the northern portion of the parcel. Submitted on 10/31/18.

Revision 1 submitted on
EPA approved on 1/16/20. Revision I submitted on 1/14/20. EPA ided t 10/10/19. Submitted .

Screening Level Risk Assessment Report, Area A: Parcel A3 Remnant Area EAG Aug-19 1/14/20; Revision 0 Review complete Spprovecon s vision 1 submitted on 1/:4/ provided comments on 10/10/ Hbmitied on 1/18/2020 -

Response and Development Completion Report
Parcel A4

EAG

TBD

NA

Revision 2 submitted on
10/29/15; work plan

NA

NA

MDE approved Revision 2 on 10/30/15. Revised work plan submitted on 10/29/15. MDE requested revision of the
sampling location plan on 10/29/15. Final work plan submitted on 10/02/15. Discussed during monthly meeting on

Parcel AS

Phase Il Investigation Work Plan, Area A, Parcel A5, Parcel A9, and Greys
Railyard

EAG

Aug-17

8/24/2017

Review complete

MDE provided approval on 9/11/17. Work plan submitted as part of Phase Il Work Plan for Parcels A-5, A-9, and Greys
Rail Yard on 8/24/17.

09/11/17

Ph 1INl tigation Work Plan, A A, P | A4 EAG 8/21/2015 bmitted 10/02/15; Revi let . R . . . 10/30/2015 C let
ase fl Investigation Work Han, Area arce /21/ subrm! eA on 10/02/ ) eview complete 9/30/15. MDE requested submittal of revised final work plan on 9/11/15. Submitted tables and figures to MDE/USEPA /30/ omplete
tables and figures submitted
on 8/11/15.
on 8/11/2015
Rave 3 submitted on . . e . .
12/20/19; Rev 2 submitted Ravision 3 submitted on 12/20/18. MDE provided comments on 7/18/19. A response to comments was submitted on
L T . 6/18/19. EPA provided comments on 4/17/19. Revision 2 submitted on 11/06/17. Received comments from MDE on
Phase Il Investigation Report, Area A, Parcel A4 EAG 1/6/2017 on 11/06/17; Rev 1 Under review - ! ) ) - -
. 8/17/17. Revised Phase Il report submitted on 1/4/17 to incorporate revised SLRA process and address agency
submitted on 1/4/17; Rev 0 )
. comments; Submitted on 10/14/16
submitted on 10/14/16
On 1/21/20, MDE indicated this work plan is no longer applicable. MDE requested a work plan that addresses only the Cadmium delineation b
admium delineation began on
Parcel A4 Cold Mill Building Redevelopment Work Plan EAG 11/23/2016 11/23/2016 Review complete truck dock installation on 11/28/16. Submitted on 11/23/16. lames Calenda provided cadmium delineation figure on Not applicable 12/8/16 and is com Iegte
11/16/16 and comments on figure were provided by Jennifer Sohns via email on 11/17/16. plete.
A d 12/02/16 by Ruth Pri i il. Modified A dix C submitted 12/2/16 ted by Ruth i
Parcel A4 Cold Mill Building Redevelopment Plan Truck Dock Installation EAG 11/29/2016 11/29/2016 Review complete pproved on 12/02/ ¥ Ru rmc:::if;;?ed 1272;;; SEE:}ttI:d os: 1?/:2:/12.n /2/16 as requested by Ruth in an 12/02/16 Complete
R 4 Devel t Work Plan. Area A. P (A4 EAG 10/17/2016 10/14/2016 . et On 1/21/20, MDE indicated this work plan is no longer applicable. Received comments from MDE on 8/22/17. Received Not licable
esponse and Development Work Plan, Area A, Parcel Review complete ) o ) ) E} 3 -
P P e " comments on delineation figure for cadmium hot spot on 11/17/16. Submitted on 10/14/16 e
Proposed Cadmium Excavation Work Plan EAG 4/21/2017 4/21/2017 Review complete Approved on 4/24/17. Submitted on 4/21/17. 04/24/17 TBD

Soil sampling complete as of October

2017

Phase Il Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard

Parcel A6
Phase |l Investigation Work Plan, Area A, Parcel A6

EAG

EAG

Oct-19

Oct-18

10/11/2019

10/11/2018 (Rev 0)

Under review

Review complete

Submitted on 10/11/19.

Approval was provided by MDE on 10/18/18. Work plan was submitted by EAG on 10/11/18.

MDE - 10/18/18

Complete

Phase || Investigation Report, Area A, Parcel A6
Parcel A7

Phase Il Investigation Work Plan, Area A, Parcel A7

EAG

EAG

B

Apr-17

NA

Rev 1-7/12/17; RevO -
4/28/2017

NA

Review complete

NA

MDE granted approval on 7/18/17. Revision 1 submitted on 7/12/17. MDE provided additional comments on 6/6/17
after a site visit on 5/17/17. Received comments from MDE on 5/2/17. Submitted by EAG on 4/28/17 via email.

07/18/17

—
lw)
i
‘

i

Soil sampling complete as of October

2017

ED_006416_00000145-00004

o



CONFIDENTIAL

Tradepoint Atlantic Parcel Status Table
Revised: February 25, 2020

Phase Il Investigation Report, Area A, Parcel A7

EAG

Jun-17

Rev 1 submitted on 7/15/19
(dated 7/8/19); Rev 0
submitted on 6/29/2018

Parcel A8

Revision 3 submitted on
10/23/15. Revision 2
submitted on 10/19/15;

Under review

MDE provided additional comments on 10/1/19. Revision 1 and comment response letter submitted on 7/15/19. MDE
provided comments on 7/18/18. Submitted on 6/29/18.

Revision 3 submitted on 10/23/15. Revised work plan (Revision 2) submitted on 10/19/15. Final work plan submitted on

A8-1

Phase Il Investigation Work Plan, Area A, Parcel A5, Parcel A9, and Greys

MDE provided approval on 9/11/17. Work plan submitted as part of Phase |l Work Plan for Parcels A-5, A-9, and Greys

Phase Il Investigation Work Plan, Area A, Parcel A8 EAG 8/21/2015 Kol brmitted Review complete 10/02/15. Discussed during monthly meeting on 9/30/15. MDE requested submittal of revised final work plan on 10/22/2015 Complete
work plan submitted on ) )
9/11/15. Submitted tabl df to MDE/USEPA
10/02/15; tables and figures 11 ubmitted tables and tigures to /
submitted on 8/11/2015
MDE granted approval on 9/27/18 and requested a separate work plan for a groundwater delineation investigation. A
Rev 1-11/06/17; RevO comment and response letter was submitted by EAG on 5/3/18. Received comments on Revision 1 from MDE on
Phase Il Investigation Report, Area A, Parcel A8 EAG 1/11/2017 1/11/201; Review complete 2/15/18. A revised report (Rev 1) and response to comments was submitted on 11/06/17. Received comments from 9/27/18 -
MDE on 9/12/17. Hard copy of requested figure submitted to MDE. Received request from MDE for figure showing
NAPL delineation wells and boring logs on 1/12/16. Submitted Rev. 0 via email on 1/11/17.
As of February 2019, grading is in
. grading i tinuing i
Response and Development Work Plan, Area A: Sub-Parcel A8-1 EAG Feb-18 Rev 0-2/15/18 Review complete QC review complete and approved on 4/5/18. Submitted on 2/15/18. 04/05/18 Progress; gracing is con AlnAumgA ”jl
March 2019; steel for building is in
progress as of June 2019.
MDE indicated they have no further comments on 3/28/19, however groundwater results were forwarded to the Water
Review complete - Management Administration. Submitted response to comments on 2/19/19. MDE provided additional comments on
Response and Development Work Plan Addendum, Area A: Sub-Parcel A8-1 EAG Nov-18 10/11/2018 WMA may have 11/27/18. EAG submitted a comment response on 11/14/18. TPA provided information related to stormwater 3/28/2019 - MDE TBD
comments management on 10/30/18. MDE provided comments on 10/22/18. MDE sent a question via email on 10/16/18.
Submitted on 10/11/18.
NAPL Delineation Completion Report, Area A: Parcel A8, A8-017-PZ EAG Mar-19 3/26/2019 Review complete MDE granted approval on 4/17/19. Submitted on 3/26/19. 04/17/19 -
Work Plan for Pi ter Aband t and Well Installation, Area A: P | ) ) .
AgorAg Oaln7 or Fiezometer Abandonment and Well Instattation, Area arce EAG May-19 5/31/2019 Review complete MDE provided approval on 7/18/19. Submitted on 5/31/19. 07/18/19
2019 NAPL Update, Area A: Parcel AS EAG Jan-20 172242020 Undar review Submitted on 1/23/20. - -
Work Plan for Characterization of CVOCs in Groundwater at A8-007-PZ, Area A: Rev 1 submitted on 7/15/19; . MDE approved the additional boring locations on 7/17/19. Revised work plan submitted on 7/15/19. MDE provided
EAG Jun-19 . Review complete . . ) 06/26/19 TBD
Parcel A8 Rev O submitted on 6/12/19 comments with conditional approval on 6/26/19. Submitted on 6/12/19.
Supplemental Investigation Report: CVOC Impacted G dwater, Area A: . . ;
HppIEmEntal Nvestigation Repor S mpacten Lrouncwater, Area £AG Jan-20 1/22/2030 Under review Submitted on 1/22/20. - -
Barcel AB (AB-QUT-PT)
MDE provided approval on 11/12/19. EAG provided a response to one of MDE's questions on 8/20/19 and indicated
terly Devel t Status Update, 5 d ter 2019, Area A: Sub- R . R - . . .
S:::;Iegg 1eve opment Status Update, Second Quarter rea N EAG Jul-19 7/30/2019 Review complete  |they are working on responding to the remaining questions. MDE provided comments on 8/20/19. Submitted on 8/1/19 11/12/19 -
(dated 7/30/19).
terly Devel t Status Update, Third ter 2019, Al A: Sub-P | . ) . "
Quarterly Development Status Update, Third Quarter rea A sub-rarce EAG Oct-19 11/1/2019 (dated 10/30/19) |  Review complete MDE approved on 1/21/20. Submitted on 11/01/19 (dated October 30, 2019). 01/23/20 -

Soil sampling complete as of October

Phase Il Investigation Work Plan, Area A, Parcel A10

EAG

12/18/2015

Revision 3 submitted on
4/21/16. Revision 2
submitted on 4/12/16.
Revision 1 submitted on
1/7/16. Work plan
submitted on 12/23/15

Review complete

Approved on 4/20/16 and Rev. 3 acknowledged on 4/28/16. Revision 3 submitted on 4/21/16. Revised and re-submitted
Rev. 2 on 4/12/16. Received comments on Revision 1 from MDE on 3/3/16. Revision 1 submitted on 1/7/16.

EAG Aug-17 8/24/2017 Revi let 09/11/17
Railyard 48 /24/ eview compiete Rail Yard on 8/24/17. i 2017
Delineation/Characterization of Lead Impacted Soils at A9-001TP EAG Feb-19 2/6/2019 Under review A response to comments was submitted on 12/11/19. MDE provided comments on 2/12/19. Submitted on 2/6/19. - TBD
Phase Il Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard EAG Oct-19 10/11/2019 Under review Submitted on 10/11/19. -~ -

Parcel A10

4/20/2016

Complete

ut
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Rev 1 submitted on 7/15/19

MDE approved on 8/20/19. Revision 1 and comment response letter submitted on 7/15/19. Comments provided by

Phase |l Investigation Report, Area A, Parcel A10 EAG Apr-18 dated 7/8/19); Rev 0 Review complete R 08/20/19 -
& P P (dated 7/8/19) P MDE on 9/25/18. Rev O submitted on 4/13/18. /20/
submitted on 4/13/18

Work Plan for Characterization of CVOCs in Groundwater, Area A: Parcel A1Q EAG Sep-18 9/5/2019 Review complete MDE provided comments and approval on 9/9/19. Submitted on 8/5/19. {49/09/1% Complete
Supplemental Investigation Report: OVOC Impacted G dwater, Area A: . X - X . X .
3:!::;; :’lon A INVESLGELION heport: Ly mpacten Lrouncwater, Afea EAG Fan-20 1/6/2020 Undar review EPA provided comments on 3/16/20. Submitied on 1/6/2020. - -
NAPL Drelineation Completion Report, Area A: Parcel A1D EAG Jan-20 1/6/2020 Under review EPA provided comments on 1/15/20. Submitied on 1/6/2020. -
NAPL Piezometer Abandonment Notification, Area A: Parcel A10 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - -

o . R B . . s . . ) . . o - As of /25420, field work is almost
Test Pitting Work Plan, Area A: Parcel A10 EAG Jan-20 1/17/2020 Review complete Approval was provided on 1/21/20 with a reguest to submit the results of the NAPL testing. Sumitted on 1/17/2020. 61721420 .

complate; backfilling is in progress.

NAPL Characterization Results Transmittal Letter, Arez A: Parcel A1Q EAG Jan-20 1/23/2020 Under review Submitted on 1/23/20.
Response and Development Work Plan, Ares A: Sub-Parcel ALG-1 EAG Feb-20 271272020 Under review Initial comments were provided by the agencies on 2/13/20. Submitted on 2/12/20. - --

Parcel A1l

Revision 1 submitted on

Phase Il Investigation Work Plan, Area A, Parcel A1l EAG 12/18/2015 6/8/16; Revision 0 Review complete Approved on 6/16/16. Revision 1 submitted on 6/8/16; Work Plan (Revision 0) submitted on 2/11/16. 6/16/2016 Completed in August 2016
submitted on 2/11/16
Phase |l Investigation Report, Area A, Parcel A1l EAG Mar-18 Rev O submitted on 3/23/18 Under review MDE provided comments on 6/19/18. Rev 0 submitted on 3/23/18. - -
Deli tion/Ch terizati f A icl ted Soil at A11-048-58, A A: ) . .
Pjr::r;TaAlloln/ aracterization of Arsenic Impacted >otl 2 res EAG Feb-18 2/21/2018 Under review MDE provided comments on 5/31/18. Submitted on 2/21/18. - Complete
A i dlead! ted Soil (A11-048 and A11-049) Delineation Results:
rsenic and Lead Impacted Soil { an ) Delineation Results EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 01/17/19 -
Interim Submittal
A i dlead! ted Soil: S | tal | tigation R t A11-048
a::;f;gl‘g cac impacted 2oil: suppiemental investigation Repor EAG Feb-19 2/26/2019 Review complete Approval was granted by MDE on 3/28/19. Submitted on 2/26/19. 03/28/19 -
EAG submitted pi t truction | 6/4/18. MDE ided t 5/31/18. MDE ted
NAPL Piezometer Abandonment Notification, Area A: Parcel All EAG Feb-18 2/15/2018 Under review submitte pxezomeAer construction ogs‘on 14/ provide Acommen s on 5/31/ requeste - Complete
piezometer construction logs on 5/21/18. Submitted on 2/15/18.
Rev 1 submitted Initiated duri k of 6/12/18; test
. . eV - submitte ‘on . Approval to proceed with field work granted by MDE on 6/12/18. Revision 1 submitted on 6/7/18. MDE provided n AlaAe \frlng week of 6/12/ ) s
Work Plan for Delineation of Naphthalene, Area A: Parcel A11 EAG May-18 6/07/18; Rev 0 submitted on Review complete . 06/12/18 pit investigation conducted during
comments on 5/18/18 and 5/22/18. Submitted on 5/15/18.
5/15/2018 week of 8/21/18.
Rev 4 submitted on 5/28/19; MDE granted approv:‘aIAof Revision 4 on 6/18/19 and provided a Fomment related to nfsphthalene impacted soil that was MDE provided
. placed on A11-1. Revision 4 and comment response letter submitted on 5/28/19. Revision 3 submitted on 3/25/19. The n . e 1
Rev 3 submitted on 3/25/19; X X R K X conditional As of March 2019, the main utility line
Rev 7 submitted agencies provided comments on 2/4/19. Revision 2 with response to comments letter submitted on 12/17/18. Lof RevO | isin. Asof ) 5019, the buildi
ev 2 submitted on approval of Rev isin. As of June , the buildin
Response and Development Work Plan, Area A, Parcel A11-1 EAG Sep-18 . Review Complete Additional comments provided by EPA on 11/20/18. EPA provided comments to MDE with an approval of the RDWP on PP o &
12/17/18; Rev 1 submitted . ) . ) on 10/15/18; MDE| foundation is in progress and the
10/12/18. A revised RDWP {Rev 1) was submitted on 11/14/18. MDE provided approval to proceed with development A ) -
on11/14/18; Rev O o . . ) . approved Rev 4 on| vapor barrier will be installed soon.
submitted on 9/26/18 activities and requested work plan revisions on 10/15/18. A figure with the revised development boundary was 6/18/19
submitted by EAG on 10/10/18. Revision 0 submitted on 9/26/18.
MDE d the locati f d itori lis. EAG submitted a fi ith d itori 1l
Figure with Proposed Additional Monitoring Wells EAG Jul-19 7/17/2019 Review complete approved the focations of proposed monitoring W;/i7/19 submitted a Tigure with proposed monitoring wells on 07/23/19
Approval was provided by the agendies on 2/12/20. A responsa to comments was provided viz email by EAG on 2/12/20, . .
. . N : . - . i Sub-slab sampling to be conducted in
Sub-Slab Soil Gas & Indoor Air Monitoring Plan, Area A: Sub-Parcel A11-1 EAG Sep-19 9/13/2019 Revtew complete EPA and MDE provided comments on 10/08/19 and clarification on the comments on 16/10/19. MDE provided a 02/12/20 February 2070
comment on 9/13/19. Submitted on 9/13/19. ¥ ’
Sub-slab ling to b ducted i
Building Occupancy Assessment, Area A: Sub-Parcel A11-1 EAG Oct-19 10/18/2019 Review complete Approved by EPA on 10/24/19. Submitted on 10/18/19. 10/24/19 Hb-sta sarl:'n;;mg ozoezgon vetedin
ebruary .
terly Devel t Status Update, First ter 2019, Area A: Sub-P | ) . .
2;1jrler y Development Status Update, First Quarter res uo-rarce EAG Apr-19 4/29/2019 Review complete MDE provided approval on 5/14/19. Submitted on 4/29/19. 05/14/19 -
Quarterly Development Status Update, Second Quarter 2019, Area A: Sub- EAG k19 8/1/2019 Under review An additional comment was provided by MDE on 9/17/19. MDE provided comments on 8/20/19. Submitted on 8/01/19 3 N

Parcel A11-1

(dated 7/30/19).
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Quarterly Development Status Update, Third Quarter 2019, Area A: Sub-Parcel

Parcel A14

Phase Il Investigation Work Plan, Area A, Parcel Al4

EAG

Jun-19

Rev 0 submitted on
6/28/2019

Under review by EPA

MDE provided approval on 7/23/19. Submitted on 6/28/19.

ALLL EAG Oct-19 11/1/2019 {dated 10/30/19) Review complete MDE provided approval on 2/18/20. Submitted on 11/01/19. 02/18/20 -
erly Daval ent Status Update, Fourth fer 2019, Area A Sub- , . . . i § irot

?;—z;;e;l!« lJ Fpment state Heds ourth Quarter s ares M EAG Jan-20 1/27/2020 Review complete MOE provided approval on 2/18/20. Submitted on 1/27/20. 02/18/20 -

s L~

Parcel 412 (Gravs Landfill)

Phase Il Investigation Work Plan, Area A, Parcel A12 EAG TBD NA NA NA - TBD

Phase ! Investigation Report, Area A, Parcel A12 EAG TBD NA NA NA - -

Parcel A13 (Grevs Railvard)

Ph_ase Il Investigation Work Plan, Area A, Parcel A5, Parcel A9, and Greys EAG Aug-17 8/24/2017 Review complete MDE provided approval on 9/11/17. Work plan su?mitted as part of Phase Il Work Plan for Parcels A-5, A-9, and Greys 09/11/17 Soil sampling complete as of October

Railyard Rail Yard on 8/24/17. 2017

Phase Il Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard EAG Oct-19 10/11/2019 Under review Submitted on 10/11/19. - --

MDE - 7/23/2019

TBD

Phase |l Investigation Report, Area A, Parcel A14
Parcel Al5
Phase |l Investigation Work Plan, Area A, Parcel A15

A

EAG
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TBD

Phase || Investigation Report, Area A, Parcel A15
Parcel 816
Phase |l Investigation Work Plan, Area A, Parcel Al6
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TBD

Phase |l Investigation Report, Area A, Parcel A16
Parcel A17

Phase Il Investigation Work Plan, Area A, Parcel A17

A

EAG

Jun-19

Rev 0 submitted on
6/28/2019

Under review

MDE provided comments on 9/9/19. Submitted on 6/28/19.

m
o
—
oI
o
=
>
=z
>
=
>

|

!

|

!

TBD

Phase Il Investigation Report, Area A, Parcel A17
Barcel Al8

EAG

TBD

NA

Rev 0 submitted on

NA

NA

MDE provided approval on 2/3/20. A response 1o comments was submitied on 12/26/19. Additional comments were

Parcel B1

Revision 3 submitted on
3/7/16; Revision 2 submitted

Approved on 3/15/16. Revision 3 submitted on 3/7/16. Revised plan submitted on 1/29/16. Initial plan submitted on
11/17/15. MDE requested submittal of final revised work plan on 9/11/15. Dependent on Area B groundwater

Phase Il Investigation Work Plan, Area A, Parcel A18 EAG June-19 6/28/2019 Review complete provided by MDE on 11/8/19. MDE provided comments on 9/9/19 and would like to conduct a site visit. Submitted on {§2/03/20 TBD
6/28/19.
Phase |l Investigation Report, Area A, Parcel A18 EAG TBD NA NA NA - -

027)

Ph I tigation Work Plan, A B, P 1B1, Ph | EAG 10/16/2015 . Revi let . L R R R . R X 3/15/2016 C let

ase 1l Investigation Work Flan, Area arce ase /16/ on 1/29/16; Revision 0 eview compiete investigation work plan, which was submitted on 9/18/15. Discussed during monthly meeting on 7/15/15 and expecting 15/ ompiete

submitted on 11/17/15 comments by 7/17/15 or early the next week; discussed during monthly pre-meeting call with MDE/USEPA on 6/15/15.
Rev 1 submitted on 8/9/19; . .
A d by MDE 11/21/19. R 1and t t bmitted 8/9/19 t dated 8/7/19).
Phase |l Investigation Report, Area B, Parcel B1 EAG 2/17/17 Rev 0 submitted on Review complete pproved by on 11/21/ ev:smlﬁn andresponse to comments w§re submitted on 8/9/19 (report dated &/7/19) 11/21/19 -
MDE provided comments on 2/6/18. Submitted on 2/21/17
2/21/2017
NAPL Piezometer Abandonment Notification, Area B: Parcel B1 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - TBD
Deli ti tiviti leted
Delineation/Characterization of Lead Impacted Soil, Area B: Parcel B1 EAG Feb-18 2/15/2018 Review complete Approved on 2/26/18. Submitted on 2/15/18. 2/26/18 lineation ac |v;/|§;1v;ere complete
on .

Lead !mpacteAd Soil in ?arcel B1, B1-005, B1-051, B1-091, B1-132, Delineation EAG Hune18 6/27/2018 Under review On 7/10/18, MDE indicated EAG may move forward with finalizing this report. Interim submittal with data was provided _ _
Results: Interim Submittal to MDE/EPA on 6/27/18.
Supplemental Investigation Report: Lead Impacted Soil, Parcel B1 EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 1/17/19 -
Work Plan for Delineation/Ch terizati fH lent Ch i | ted C leted on October 16 and 17,

ork Plan for Delineation/Characterization of Hexavalent Chromium Impacte EAG Apr-18 Submitted on 4/19/18 Review complete MDE provided approval on 4/30/18. Submitted on 4/19/18. 04/30/18 ompleted on Detober 26 an
Soil, B1-117-SB (Area B: Parcel B1) 2018
H lent Ch i | ted Soil, Deli tion Results: Interim Submittal B1- R R R
1;;3;; ent thromium impacted Sofl, Delineation Results: interim Submitta EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 1/17/19 -
H lent Ch i | ted Soil: S | tal | tigation R t A

exavaient Laromium 'mpacted Soff: suppiemental investigation Report Area EAG Feb-19 2/26/2019 Review complete MDE approved on 3/7/19. Submitted on 2/26/19. 03/07/19 -
B: Parcel B1 (B1-117-SB)
Deli ti Ch terizati f A icl ted Soil, A B: P 1 B1, B1- R R Deli ti tiviti leted

elineation/Characterization of Arsenic Impacted Soil, Area B: Parce EAG Oct-18 10/12/2018 Review complete Approved on 10/22/18. Submitted on 10/12/18. 10/22/18 clineation activities were complete
027-5B, Rev 0 during week of 10/22/18.
A ic Deli tion S | tal | tigation R t, A B: P 1Bl (B1- X R

reenic Lelineation supplemental Investigation heport, Area aree ( EAG May-19 5/31/2019 Under review MDE provided comments on 9/10/19. Submitted on 5/31/19. - -

~i
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Logistics Centers Grading Plan, Logistics Centers Xl & XlI (on portions of B-1, B-

MDE approved the grading plan and response to comments on 12/31/18. Response to comments submitted on

Expect to complete well
abandonment by 11/26/18 and slag

B1-2

Rev 1 submitted on 5/18/17;

information. Submitted on 11/1/19.

Approval was granted by MDE on 6/26/17. Additional comments were provided by MDE on 5/24/17. Response to

2, and B-5) EAG Nov-18 11/7/2018 Review complete 12/21/18. MDE granted approval on 12/20/18 with requirement that response to comments be submitted. Submitted 12/31/18 placement by 12/01/18; grading work
! on 11/7/18. began in January 2019 and is in
progress as of 2/12/19
MDE granted approval of letter on 12/20/18. Response to comments submitted on 12/20/18. Comments received from
Test Pitting Completion Letter: B1-178-SB EAG Dec-18 9/5/2018 Review complete MDE on 9/17/18. Submitted Completion Letter on 9/5/18. Approval to proceed with test pitting was granted by MDE 12/20/18 Complete
on 2/28/18.
) . ) . ) " Approval to
Rev 1 submitted on 8/30/19;| Conditional approval | MDE provided comments on 11/12/19. Revision 1 and response to comments were submitted on 8/30/19. Additional roceed was
Response and Development Work Plan, Area B: Sub-Parcel B1-1 EAG Mar-19 Rev 0 submitted on granted; Rev 1 under | comments were provided by MDE on 7/30/19 and 8/1/19. MDE and EPA provided comments on 3/25/19. Submitted on ngnted by MDE Work initiated in July 2019.
3/1/2019 i 3/1/19.
/1 review i on 7/30/19
Response Action Work Plan: Delineation Completion Report and Proposed ) MDE provided a response on 3/6/19 and confirmed approval on 3/13/19 during the monthly meeting. Responses to .
EAG Feb-19 2/27/2019 R let 3/13/19 C leted in May 2019
Excavation of NAPL at B5-098-5B (within B1-1 development boundary) € 1271 cview complete MDE questions were provided by EAG on 2/28/19. MDE sent questions via email on 2/28/19. Submitted on 2/27/19. /13/ ompietecin May
Response Action Completion Report, Area B: Parcel B5, B5-098 Response Area EAG Jul-19 7/12/2019 Under review EAG provided a response via email on 7/23/19. MDE provided comments on 7/23/19. Submitted on 7/12/19. - -
o L Revision 1 submitted on N - .
Test Pitting Work Plan, Area B: Parcel B5 (B5-161-5B) (within B1-1 . . ) MDE granted approval on 5/10/19 and requested a follow-up site visit. Revision 1 was submitted on 5/8/19. MDE Work was conducted on May 15
EAG Apr-19 5/8/19; Revision 0 submitted| Review complete ) i T . A ) 5/10/19
development boundary) 4/19/2019 provided comments during a site visit in April 2019. MDE provided a comment on 4/19/19. Submitted on 4/19/19. through May 24, 2019
on
Test Pitting C letion Letter: B5-161-SB EAG Jul-19 7/12/2019 Revi et MDE provided a follow-up email on 11/26/19 and indicated there are no further comments. EPA provided comments on 11/26/19
est Pitting Completion Letter: B5-161- ul- eview complete -
8 ~omp P 7/25/19. MDE provided comments on 7/23/19. Submitted on 7/12/19.
Rev 3 submitted on 8/30/19; . - . . ) Work is i f Feb
eV su m‘A ed on 8/30/ MDE provided additional comments on 11/12/19. MDE provided comments on 11/6/19. Comments were provided by MDE provided oricis in progress aé orre r‘fary
L Rev 2 submitted on 6/4/19; . . o 2019; unexpected pits are being
Response and Development Work Plan, Area B: Sub-Parcel B1-2, Logistics EAG Dec-18 Rev 1 submitted on 2/5/19; Under review EPA on 10/21/19. Revision 3 and response to comments were submitted on 8/30/19. MDE indicated they have no approval to cleaned and backfilled in March 2019
Centers X! & XI| Rev 0 submitted ! additional comments on 6/18/19. Revision 2 was submitted on 6/4/19. EPA provided comments on 3/19/19. MDE proceed - 2/6/19 As of July 2019  wall o
ev 0 submitted on s of Ju , precast walls are in
granted approval on 2/6/19. Rev 1 submitted on 2/5/19. MDE provided comments on 1/24/19. Submitted on 12/21/18. and 6/18/19 ¥ P
12/21/2018 progress.
Quarterly Development Status Update, Third Quarter 2019, Area B: Sub-Parcel EAG 0ct-19 11/01/19 (dated 10/30/19) Review complete TPA pravided the requested informstifm‘on 1[;3/2(), Ap?rﬁved by MOE on 1/21/20 with @ request for additional 12120 B
B1-1 information. Submitted on 11/1/19.
terly Devel t Status Update, First ter 2019, A B: Sub-P | ) . .
i:;azr erly Development Status Update, First Quarter res ub-rarce EAG Apr-19 4/29/2019 Review complete MDE provided approval on 5/14/19. Submitted on 4/29/19. 5/14/19 -
terly Devel t Status Update, S d ter 2019, Al B: Sub- ) .
S:i;legf Ze"e opment Status Update, Second Quarter rea sisu EAG Juk-19 8/1/2019 Review complete MDE approved on 8/20/19. Submitted on 8/01/19 (dated 7/30/19). 8/20/19 -
Quarterly Development Status Update, Third Quarter 2019, Area B: Sub-Parcel EAG 0ct-19 11/01/19 (dated 16/30/19) Review complete TPA provided the requested information on 1/23/20. Approved by MDE on 1/21/20 with 2 request for additional 1/21/26 B

Parcel B2

on 8/16/18; Rev 0 submitted
on 4/2/18

include both construction/composite worker risk assessments. MDE approved Revision 0 on 6/26/18. Rev 0 submitted
on4/2/18

Phase Il Investigation Work Plan, Area B, Parcel B-2 EAG Dec-16 Rev 0 submitted on Review complete comments and revised work plan (Rev 1) submitted on 5/18/17. Approval to proceed with sampling provided by MDE 06/26/17 Complete
11/14/20186 via email on 4/6/17. Agencies provided comments via email on 2/6/17. Submitted on 11/14/16.
Deli tion/Ch terizati f Lead and A icl ted Soil at B2-017-58, . R S li let f Octob
elineation/Characterization of Lead and Arsenic Impacted Soil a EAG 09/19/17 09/19/17 Review complete Approved on 9/20/17. Submitted on 9/19/17 09/20/17 aMPpling complete as of Uetober
Area B: Parcel B2 2017
S | tal | tigation R t:lead/A icl ted Soil (B2-017-5B), ) .
upplemental Investigation Report:Lead/Arsenic Impacted Soil { ) EAG Jun-18 06/27/18 Review complete MDE approved on 7/11/18. Submitted on 6/27/18. 07/11/18 -
Area B, Parcel B2
Lead/A icl ted Soil at B2-017-5B Delineation Results: Interim Submittal, ) .
ead/Arsenic Impacted Soil 2 clineation hesults: Interim submitta EAG Feb-18 02/21/18 Under review Submitted on 2/21/18. - -
Area B: Parcel B2
Rev 2 submitted on Revision 2 was submitted on 10/12/18, which addressed EPA comments. MDE indicated they have no additional
10/12/18; Rev 1 submitted ) t 9/25/18. EPA ided t 9/20/18. R t ised (Revision 1 submitted on 8/16/18} t

Phase Il Investigation Report, Area B, Parcel B2 EAG Mar-18 /12/ v L submitte Review Complete comments on 9/25/ provided comments on 9/20/ eport was revised (Revision 1 submitted on 8/16/18) to 9/25/18 -
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EAG submitted piezometer construction logs on 6/4/18. MDE requested piezometer construction logs on 5/21/18.

B2-2

Phase Il Investigation Work Plan, Area B, Parcel B3

EAG

Dec-16

Rev 0 submitted on
11/15/2016

Review complete

MDE granted approval on 6/6/17. Response to comments and revised work plan (Rev 1) submitted on 5/18/17. MDE
provided approval to proceed with soil borings on 4/6/17. MDE provided additional comments on 4/6/17 and a site visit
is scheduled on April 27, 2017 to evaluate additional sampling locations. MDE provided comments on 3/20/17.
Submitted on 11/15/16.

NAPL Piezometer Abandonment Notification, Area B: Parcel B2 EAG Feb-18 2/15/2018 Under review : - TBD
Submitted on 2/15/18.
Additional sampling conducted on
4/23/18 and 4/24/18. Devel t
Rev 2 submitted on 5/29/18; MDE approved on 6/5/18. Revision 2 with comment response submitted on 5/29/18. Comments were provided by MDE z/acti{/itieinbeg{an o/n Septeevr:t?:rnle?n
Rev 1 submitted 5/11/18; R 5/25/18. Revision 1 with additi | ling dat bmitted 5/11/18. Additi | ling locati db X !
Response and Development Work Plan, Area B: Sub-Parcel B2-1 EAG 3/14/18 eV - submitte Aon /11/ Review complete on 5/25/ evision L with additiona samp? ing data submitte onA /11/ flional sampling focations approved by 06/05/18 2018. Fill placement and mass
Rev 0 submitted on MDE on 4/23/18. Comment response submitted on 4/19/18. Received comments on 4/3/18 from MDE and EPA. Rev 0 ) .
3/14/2018 submitted on 3/14/2018 grading were conducted in Q3 and Q4
’ 2018. Work is on-going as of July
2019.
Q3 2018 - Development activities
Response and Development Work Plan Addendum, Area B: Sub-Parcel B2-1 EAG Jun-18 Submitted on 6/27/18 Review complete MDE approved on 7/25/18. Submitted on 6/27/18 7/25/18 began on 9/17/18; test pitting to
locate railroad tracks was performed.
R d Devel t Work Plan Addendum: P d BGE Duct Bank,
Ssponse and Jevelopment Work Flan endum: Fropose uetBan EAG Feb-19 2/25/2019 Review complete MDE provided approval on 2/26/19. Submitted on 2/25/19. 2/26/19 Complete
Area B: Sub- Parcel B2-1
terly Devel t Status Update, Third ter 2018, A B: Sub-P | R R R
(Bl;alr erly Development Status Update, Third Quarter rea uh-rarce EAG Oct-18 Submitted on 10/31/18 Review complete MDE approved on 11/1/18. Submitted on 10/31/18. 11/01/18 -
terly Devel t Status Update, Fourth ter 2018, A B: Sub-P | R X .
(;;alr erly Development Status Update, Fourth Quarter rea Ho-rarce EAG Jan-19 Submitted on 1/31/19 Review complete MDE approved on 2/4/19. Submitted on 1/31/19. 02/04/19 -
terly Devel t Status Update, First ter 2019, Al B: Sub-P | X X X .
(;;alr erly Development Status Update, First Quarter res uh-rarce EAG Apr-19 Submitted on 4/29/19 Review complete MDE provided approval on 5/14/19. Submitted on 4/29/19. 05/14/19 -
terly Devel t Status Update, S d ter 2019, A B: Sub- . R .
S:i;leg ; 1eve opment Status Update, Second Quarter rea biou EAG Juk-19 Submitted on 8/01/19 Review complete MDE approved on 8/20/19. Submitted on 8/1/19 (dated 7/30/19). 08/20/19 -
terly Devel t Status Update, Third ter 2019, A B: Sub-P | X . X -
g;alr erly Development Status Update, Third Quarter res Hh-rarce EAG Oct-19 11/1/19 (dated 10/30/19) Review complete MDE provided approval on 1/21/20. Submitted on 11/1/19. 01/21/20 -
MDE provided additional comments regarding the SLRA on 9/25/18 and indicated a SLRA is not required. MDE provided
. . SLRA submitted on 8/31/18; . additional comments on 9/17/18 and indicated work may proceed at risk. EAG submitted SLRA on 8/31/18. MDE . . .
L tics Centers Grad Plan, A B: Sub-P 1 B2-2 EAG Jul-18 R let 9/17/18 - Atrisk Grading b N ber 2018
OBistics Lenters Grading Flan, Area Hb-rarce Y Rev O submitted on 7/03/18 eview compiete provided comments on 8/15/18. EAG provided additional detail regarding the potential vapor intrusion risk evaluation in 17/ ns rading began in November
the vicinity of the Plant Garage in an email dated 8/10/18. MDE provided comments on 7/12/18. Submitted on 7/03/18.
EPA provided comments on 6/28/19 based on their QC review. A response to comments and Revision 2 were submitted Fill placement and mass grading were
Rev 2 submitted on 5/28/19; on 5/28/19. EPA provided a comment regarding the SLRA on 3/19/19. MDE granted approval on 2/6/19. A response to pd ted in 04 2018 tg) i g p
conducted in ; building an
Response and Development Work Plan, Area B: Sub-Parcel B2-2, Logistics Rev 1 submitted on 1/9/19; . comments was submitted on 2/5/19. MDE provided comments on 1/24/19. Rev 1 was submitted on 1/9/19. Comments ) g
EAG Oct-18 ) Under review (EPA) ) ) ) MDE - 2/6/19 | column foundations were constructed
Center X Rev 0 submitted on were provided by MDE on 12/19/18. A response to comments was submitted on 2/5/19. Comments were provided by ir March 2019, As of | 2019
in Marc . As of June §
10/12/18 MDE on 1/24/19. Revision 1 submitted on 1/9/19. Received additional comments on 12/19/18. Received comments building in progress
from EPA on 11/19/18. Submitted Revision O on 10/12/18. g1n progress.
terly Devel t Status Update, Fourth ter 2018, A B: Sub-P | R R .
i:;azr erly Development Status Update, Fourth Quarter rea ub-rarce EAG Jan-19 Submitted on 1/31/19 Review complete MDE approved on 2/4/19. Submitted on 1/31/19. 02/04/19 -
terly Devel t Status Update, First ter 2019, A B: Sub-P | . R X R
;l;azr erly Development Status Update, First Quarter rea wo-rarce EAG Apr-19 Submitted on 4/29/19 Review complete MDE provided approval on 5/14/19. Submitted on 4/29/19. 05/14/19 -
terly Devel t Status Update, S d ter 2019, A B: Sub- . R R
S::eleé; 5 evelopment Status Update, Second Quarter rea Y EAG Jul-19 Submitted on 8/01/19 Review complete MDE approved on 8/20/19. Submitted on 8/01/19 (dated 7/30/19). 8/20/19 -
terly Devel t Status Update, Third ter 2019, A B: Sub-P | X R
Quarterly Development Status Update, Third Quarter rea brsub-rarce EAG Oct-19 11/1/19 (dated 10/30/19) | Review complete spproved by MDE on 1/21/20. Submitted on 11/1/19. 1721420 -

Parcel B3

Rev 1 submitted on 5/18/17;

6/6/17

Complete
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Phase Il Investigation Report, Area B, Parcel B3

Phase Il Investigation Work Plan, Area B, Parcel B-4, Sub-Parcel B4-1 and Sub-

EAG

Apr-18

Update submitted on
10/16/18; Rev 0 submitted
on 4/13/18

Rev 1-7/8/16; Rev 0 -

Review complete

EPA completed their QC review and granted approval on 4/22/19. MDE confirmed the report is approved on 1/22/19;
EAG provided an update to the report on 10/16/18 due to inconsistencies between the EDDs and laboratory reports
from Pace. On 6/27/18, MDE indicated they have no comments on the report; however EPA's QC review is pending. Rev
0 submitted on 4/13/18.

Parcel B4

Approved on 6/30/16. EAG submitted comment response letter on 6/24/16. Received comments from MDE on full
Parcel B-4 on 6/6/16; non-validated analytical results for all of parcel B-4 submitted on 4/26/16. Non-validated analytical
results for blue soil and 20 acre sub-parcel within B-4 submitted on 4/5/16. MDE indicated they need results for blue soil

MDE - 6/27/18;
EPA - 4/22/19

Revision 1 submitted on

Submitted revised version (Revision 1) of work plan on 12/07/15; submitted additional requested information to MDE on

EAG 2/5/2016 Review complete . o ; . o 6/30/2016 Complete
Parcel B4-2 1/29/2016 sampling before providing comments. Response to MDE comments submitted on 3/9/16. Email communication sent to
MDE and EPA regarding initiation of field activities on 2/29/16 (prior to approval}. MDE conducted site visit on 2/12/16
to facilitate review of work plan. Requested 20 acre parcel within B-4 be made first priority for review.
Approved on 6/30/16. EAG submitted comment response letter on 6/24/16. Received comments from MDE on full
L . Parcel B-4 on 6/6/16; non-validated analytical results for all of parcel B-4 submitted on 4/26/16. Non-validated analytical
Ph Il tigation Work Plan, A B,P | B-4, Sub-P | B4-1 (Expedited X X o . - R
Ar::)e nvestigation Work Flan, Area arce ub-rarce (Expedite EAG 2/5/2016 1/29/2016 Review complete  |results for blue soil and 20 acre sub-parcel within B-4 submitted on 4/5/16. MDE indicated they need results for blue soil 6/30/2016 Complete
sampling before providing comments. Response to comments submitted on 3/9/16. Received comments from MDE on
2/5/16 and 2/12/16.
Revision 2 submitted on
. o 8/10/16; Revision 1 . ) )
Response and Development Work Plan, Automotive and RO-RO Distribution . . Received approval on 6/1/16; received comments from EPA on 5/24/16; received comments from MDE on 5/19/16.
. : o EAG 5/13/2016 submitted on 5/26/16; Review complete . 06/01/16 Complete
Center, Area B, Sub-Parcel B4-1 (includes Phase Il investigation results) - . Work plan submitted on 5/13/16.
Revision 0 submited on
5/13/2016
Development Completion Report, Area B, Sub-Parcel B4-1 EAG Apr-18 Rev 0 submitted on 4/13/18 Under review MDE provided comments on 2/28/19. Rev 0 submitted on 4/13/18. - -
Parcel B4 PCB Delineation Sampling Plan EAG Sep-16 9/29/2016 Review complete  |Approved on 10/11/16. Submitted on 9/29/16; received approval from EPA on 9/30/16.; waiting for approval from MDE. 10/11/16 PCB delineation is complete.
A d on 4/6/17. EAG submitted i t 4/5/17. MDE ided t 4/3/17.
Parcel B4 PCB Excavation Work Plan EAG 3/3/17 3/31/2017 Review complete pproved on 4/6/ submitted a response to comments on 4/5/ provided comments on 4/3/ 04/06/17 TBD
Submitted on 3/31/17.
Revision 1 - 8/9/19 (dated Minor updates to Revision 1 were submitted on 12/20/19. MDE provided approval on 11/19/19. Revision 1 and
Phase Il Investigation Report, Parcel B4 EAG Q12017 8/7/19); Revision 0 - 3/3/17 Review complete response to comments submitted on 8/9/19 (report dated 8/7/19). MDE provided comments on 4/26/18. Revision 0 11/19/19 -
’ submitted on 3/3/17.
Screening Level Risk Assessment Report, Area B: Parcel B4 Remnant Area EAG Aug-19 8/30/2019 Under review EPA provided comments on 11/21/19. Submitted on 8/30/19. - -

6/30/17; Rev 0 submitted on
4/19/2017

submitted on 5/19/17. Received initial comments from MDE and EPA on 5/4/17. Submitted on 4/19/17. On 4/6/17,
MDE indicated EAG may proceed with piezometer installation at two locations with potential NAPL.

Phase Il Investigation Work Plan, Area B, Parcel B5 EAG 10/9/2015 12/?’/15; Revision 0 Review complete 11/03/15. Work plan submitted on 10/09/15. 12/16/15 Complete
submitted on 10/09/15
submitted Rev 1 on Approval granted on 1/9/17. Submitted response to comments letter via email on 1/4/17. Received additional Collected Dioxin/Furan samples week
ts f MDE on 12/20/16 ding boring locati d ted It d with i tigati hil
Dioxin and Furan Work Plan Addendum, Area B, Parcel B5 EAG Oct-16 11/29/16; Revision 0 Review complete comm‘e‘n s from on 12/20/16 regar ‘mg Oring locations and granted approval to procee WI‘ investigation while 01/09/17 of 1/9/17
) waiting for comments from EPA. Received comment from MDE on 10/24/16. Work plan submitted on 10/21/16.
submitted on 10/21/16 S -
Addendum requested by MDE to address dioxin/furan issue.
Rev 3 submitted on 7/15/19
ev(d:tuedn;l/gjlg(TRe{V 2/ MDE approved on 8/20/19. Revision 3 and response to comments submitted on 7/15/19. MDE provided comments on
L . ’ . 10/10/18. Report was revised (Revision 2 submitted on 8/16/18) to include both construction/composite worker risk
Phase |l Investigation Report, Area B, Parcel BS EAG Feb-17 submitted on 8/16/18; Rev 1 Review complete . ) . . 08/20/19 -
. assessments; Revision 1 submitted on 3/16/18 to revise SLRA based on updated requirements and address comments.
submitted on 3/16/18; Rev 0 . . .
) Received comments from MDE on 9/5/17. Revision 0 submitted on 2/14/17.
submitted on 2/14/2017
Rev 3 submitted on 9/27/17; EPA completed QC check and approved on 10/12/17. Submitted Response to Comments and Revision 3 on 9/27/17.
Rev 2 submitted on 9/12/17; Submitted Revision 2 on 9/12/17. Received comments from EPA on 8/1/2017 for QC review. Approval to proceed was MDE - 7/19/2017:
Response and Development Work Plan, Area B, Parcel B5-1 EAG 04/03/17 Rev 1 submitted on Review complete provided by the MDE on 7/19/17. Response to comments and Rev 1 submitted on 6/30/17. Response to comments ! Substantially complete

EPA - 10/12/17
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Rev 2 submitted on
7/12/18; Rev 1 submitted on

MDE approved Revision 2 on 7/25/18. MDE provided a comment on 7/24/18. TPA responded to MDE regarding
schedule on 7/17/18. Received comment from MDE regarding schedule on 7/12/18. Revision 2 with response to
comments was submitted on 7/12/18. Received comments from MDE on 4/26/18. TPA provided a drawing to MDE on

MDE approved work plan on 8/14/17. Comment response with sampling plan submitted on 8/11/2017. MDE requested

R d Devel t Work Plan Addendum, A B, P { B5-1 EAG 12018 X Revi let K " . - X 07/25/18 TBD
esponse and Development Work Flan endum, Area aree Q 2/19/18; Rev 0 submitted on eview complete 3/29/18. Received additional comments from MDE on 3/15/18 after a site visit on 3/14/18. Comments provided by 125/
1/5/2018 MDE on 3/5/18. Comments provided by EPA on 2/26/18. Revision 1 submitted on 2/19/18. Received comments from
MDE and EPA on 1/31/18. Submitted on 1/5/18.
Work was initiated in February 2019.
As of March 2019, fence has been
MDE confirmed their review of the response to comments and requested additional reports on 11/26/19. A response to installed and crushed concrete is
Response and Development Work Plan Addendum, Area B, Parcel B5-1 EAG Dec-18 12/17/2018 Under review comments was submitted on 6/28/19. TPA replied to MDE's email with responses on 1/20/19 and 2/4/19. MDE provided -~ being placed. Temporary capping is in
comments on 1/17/19. Submitted on 12/17/18 progress as of beginning of July 2019.
Temporary capping was completed by
mid July 2019.
Quarterly Development Status Update, Third Quarter 2017, Area B: Sub-Parcel . Response to comments submitted by EAG on 2/01/18. Received comments from MDE on 12/7/17. Submitted on
EAG Oct-17 11/1/2017 Under review - NA
B5-1 11/01/17.
terly Devel t Status Update, Fourth ter 2017, Al B: Sub-P | ) .
g:alr erly Development Status Update, Fourth Quarter rea b sub-rarce FAG Feb-18 2/1/2018 Under review Submitted on 2/01/18. - NA
terly Devel t Status Update, First ter 2018, A B: Sub-P | ) . . .
i::alr erly Development Status Update, First Quarter res ub-rarce EAG Q22018 5/3/2018 Under review MDE responded with questions on 5/7/18. Submitted on 5/03/18. - NA
C lete - delineati leted
Delineation and Excavation of PCB Impacted Soil Notification Letter EAG May-17 5/9/2017 Review complete Approved on 5/16/17. Submitted on 5/9/17. 5/16/17 omplete - ¢e L;fezas/l(l); compieted on
Interim Use Work Plan: Wind Power Project, Area B: Parcel B5 and B13 EAG Aug-19 8/20/2019 Under review MDE provided comments on 10/10/19. Submitted on 8/20/19 {dated 8/19/19). - TBD

Parcel B5:2

and Figure (Sub-Parcel B5-2 Development Area Risk Assessment Soil Borings)

Revision 2 submitted on
5/12/16; work plan divided

Response to comments sent on 11-28-16. Comments sent by MDE on 9/28/16. Comments sent by MDE on 9/20/16
regarding materials observed during site visit on 9/15/16. Submitted response to comments on 9/7/16. Received

Phase || Investigation Sampling Plan Addendum, Area B, Parcel B5-2 EAG Jul-17 8/11/2017 Review complete T ) 08/14/17 Completed in August 2017
plan for additional sampling on 7/5/17.

Supplemental Samples Detection Summary Table (Table 1 - Sub-Parcel B5-2

Supplemental Samples, Summary of Organics and Inorganics Detected in Soil} EAG Apr-18 4/10/2018 Review complete Submitted on 4/10/18. Unknown NA

Collected last remaining Phase |l
samples that were previously
inaccessible during week of 1/9/17;

Rev 0 submited on
4/18/2017

6/5/17. Revision 1 submitted on 6/1/17. Response to comments submitted on 5/19/17. Received initial comments from
MDE on SLRA on 5/1/17. Submitted on 4/18/17.

Phase Il Investigation Work Plan, Area B, Parcel B6 EAG 10/23/2015 and re-submitted on Review Complete comments from MDE in June 2016; revised work plan submitted on 5/12/16. Eastern portion designated as Parcel B-6 2/16/17 . ) ; ’
- . . . N further refined NAPL delineation with
4/26/16; Revision G and work plan revised and re-submitted on 4/26/16. Plan to revise work plan to divide into eastern and western halves " .
submitted on 12/23/15 and request review of eastern portion as priority. Waiting for comments. Expecting comments in mid-February. additional piezometers.
Rf:evvzls:ubbrxitttte:cloonn35//1;/1178-, MDE sent an email requesting minor corrections to the report on 12/17/18. MDE approved on 6/28/18. Revision 2
Phase Il Investigation Report, Area B, Parcel B6 EAG 2/17/17 Rev 0 submitted on ! Review complete submitted on 3/16/18 to revise SLRA based on updated requirements and address comments. Received comments from 06/28/18 -
2/21/2017 MDE on 8/3/17. Revision 1 submitted on 5/9/17. Submitted on 2/21/17.
2 NAPL delineation piezometers
installed on 4/26/17; 6 NAPL
delineation borings completed on
4/26/17; Q3 2017 - Demolition began
9/5/17 and slag pad was laid and
Rev 2 submitted on 7/7/17. EPA completed QC check and approved work plan on 9/26/17. Response to comments and Revision 2 submitted on graded; Q4 2017 - Building
Rev 1 submitted on 6/1/17; 7/7/17. Additional comments from MDE received on 6/29/17 and approval to proceed was granted. Comments from construction and utlility trenching
Response and Development Work Plan, Area B, Parcel B6-1 EAG Apr-17 ’ Review complete USEPA received on 6/15/17. Response to comments submitted on 6/9/17. Additional agency comments received on 06/29/17 began; grading was completed for

parking lot in Q1 2018; By Q3 2018,
construction of building, utility
trenching, grading, paving, and

landscaping have been completed.

Work in basin conducted in
August/September 2018 as well as Q4
2018.
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Response to comments submitted by EAG on 2/01/18. Received comments from MDE on 12/7/17. Submitted on

EAG Oct-17 11/1/2017 Under review - NA
B6-1 11/01/17.
terly Devel t Status Update, Fourth ter 2017, A B: Sub-P | X R R
(;:alr erly Development Status Update, Fourth Quarter rea Ho-rarce EAG Feb-18 2/1/2018 Under review MDE provided comments on 2/5/18. Submitted on 2/01/18. - NA
Quarterly Development Status Update, First Quarter 2018, Area B: Sub-Parcel EAG 02 2018 5/3/2018 Review complete MDE had no further commen‘tf after the response on 8{’23;’18. EAG provided respar'fse to comments and an updated 09/23/18 B
B6-1 report on 8/23/18. MDE responded with questions on 5/7/18. Submitted on 5/3/18.
terly Devel t Status Update, S d ter 2018, A B: Sub- R . X
g:j;le;g 1 evelopment Status Update, Second Quarter rea Y EAG Q32018 Unknown Review complete MDE indicated there are no comments or questions on 8/23/18. 08/23/18 NA
terly Devel t Status Update, Third ter 2018, A B: Sub-P | i R
BQ:alr erly Development Status Update, Third Quarter rea brsub-rarce EAG Q4 2018 10/31/2018 Review complete MDE approved on 11/1/18. Submitted on 10/31/18. 11/01/18 NA
terly Devel t Status Update, Fourth ter 2018, A B: Sub-P | X .
(;:alr erly Development Status Update, Fourth Quarter rea brsup-rarce EAG Qi 2019 1/31/2019 Review complete MDE granted approval on 2/4/19. Submitted on 1/31/19. 02/04/19 NA
Lead Delineation Work Plan, B22-047-SB, Area B: Sub-Parcel B6-1 EAG May-17 5/26/2017 Review Complete Approval to proceed with delineation was granted by MDE on 5/31/17. Submitted on 5/26/17. 05/31/17 Complete
Lead Deli tion C letion R t, B22-047-5B, A B; Sub-P | B6-1 R . R . Lo . .
(E:rceleB‘;;; ‘on Lompietion Repor rea Hb-rarce EAG Jul-17 7/11/2017 Review complete MDE confirmed data is acceptable and no additional response action is required on 7/27/17. Submitted on 7/11/17. 7/27/17 -
Rev 1 submitted on 6/2/17; . .
A It d ted by MDE on 6/5/17. A i t d d kpl bmitted
NAPL Excavation Work Plan, B6-011-5B, Area B: Parcel B6 EAG May-17 Rev 0 submitted on Review Complete pprovaiio proceed was grén ed by on 6/5/ response c?s:ommen s an revrse work plan was submitted on 06/05/17 Complete
6/2/17. Received comments from MDE during site visit on 6/1/17. Submitted on 5/26/17.
5/26/2017
Rev 1 submitted on 6/2/17; . .
A It d ted by MDE on 6/5/17. A t t d d kpl bmitted
NAPL Excavation Work Plan, B22-128-SB, Area B: Parcel B22 (Sub-Parcel B6-1) EAG May-17 Rev 0 submitted on Review Complete pprovalio proceed was grén ed by on 6/5/ reéponée ??ommen s an reV|§e work plan was submitled on 06/05/17 Complete
5/26/2017 6/2/17. Received comments from MDE during site visit on 6/1/17. Submitted on 5/26/17.
Res se Action C tetion R rt, Arez B: Sub-Parcel B-1, B22-128 and B&- Revision O submitted . X . . . ; - R
?A pon CHon Lompretion Reper, Ares Homaree an EAG Dec-19 SUIston U sy mi, o Under review MOE requested additional information on 2/18/20. Revision 0 subrmitted on December 20, 2019, - -
(L1 Responsa Araas December 20, 2019
Gradi d sl | t
MDE approved on 2/9/18. EAG submitted Revision 1 on 1/25/18. MDE provided comments on 1/08/18. EPA provided pe:?o;nmgeznduiiigg Z:ccc’er'zeanndvi:fd
Rev. 0-10/31/17; Rev. 1 . QC review comments on 11/21/17. Work plan submitted on 10/31/17; prior to work plan submittal, there was a o .
R d Devel t Work Plan, A B,P | B6-2 EAG Oct-17 X R let . . K R . . 02/09/18 1 f 2018; utilit ter |
esponse and Development Work mian, Area aree ¢ submitted on 1/25/18 eview compiete discussion with MDE/EPA regarding SLRA approach on 10/18/17; EPA provided a comment regarding SLRA approach on 109/ quarter o . Y l thes (Wé er {ne
10/19/17 and conduit) were installed in third
’ quarter 2018.
Rev 2 submitted 5/23/18; L. R R R
R 4 Devel ¢ Work Plan Addend Retail Area #1. Area B: Sub Rev 1 submftted on 3;30;18 MDE approved on 6/5/18. Revision 2 with comment response submitted on 5/23/18. Received comments from MDE on
esponse and Development Work Plan endum, Retail Area #1, Area B: Sub- ev 1 submitted on ;s ) ) ) )
P P EAG Feb-18 . Review complete |May 7, 2018. Rev 1 submitted on 3/30/18. Received comments from EPA on 2/13/18. Received a comment and request 06/05/18
Parcel B6-2 Rev. 0 submitted on " . ) .
for additional information from MDE on 2/7/18. Submitted on 2/2/18.
2/2/2018
MDE provided approval on 8/23/19. A response to comments was submitted by EAG on 8/12/19. MDE provided
Interim Use Work Plan Marketing Center, Area B: Sub-Parcel B6-2 (Retail Area) EAG Jul-19 7/1/2019 Review complete comments on 7/19/19. The requested figure was provided on 7/8/19. A modified figure was requested by MDE on 08/23/19 TBD
7/8/19. Submitted on 7/1/19.
L Rev 2 submitted on . - . : o
Request for Modifications to Response and Development Work Plan Addendum ) ) MDE provided approval on 12/12/19. Revision 2 and response to comments submitted on 10/24/19. Comments were implemention expected in first
o . . EAG Sep-19 10/24/19; Rev 1 submitted Review complete . . 12/12/19
{Revision 2}, Royal Farms Station - Retail Area #1, Area B: Sub-Parcel B6-2 on 9/6/2019 provided by MDE on 9/17/19. Submitted on 9/6/19. quarter 2020
terly Devel t Status Update, S d ter 2018, A B: Sub- X o X
g:::;eég 5 evelopment Status Update, Second Quarter red Y EAG Q3 2018 8/21/2018 Review complete MDE indicated there are no comments or questions on 8/23/18. 8/23/18 NA
terly Devel t Status Update, Third ter 2018, A B: Sub-P | X .
g:azr erly Development Status Update, Third Quarter rea brsub-rarce EAG Q4 2018 10/31/2018 Review complete MDE approved on 11/01/18. Submitted on 10/31/18. 11/1/18 NA
terly Devel t Status Update, Fourth ter 2018, A B: Sub-P | X R R
(;:azr erly Development Status Update, Fourth Quarter rea uo-rarce EAG Q12019 1/31/2019 Under review MDE provided comments on 2/4/19. Submitted on 1/31/19. - NA
Limited Scope Project Plan - Retail Area Gas Line Extension EAG Aug-18 8/10/2018 Review complete MDE approved on 9/4/18. Additional information was provided by TPA on 8/23/18. Submitted on 8/10/18. 9/4/18

Parcel B7

Rev 1 submitted on 5/23/18;

Approved with modification on 6/26/18. Revision 1 with comment response submitted on 5/23/18. Received an

6/26/2018 -

Phase Il Investigation Work Plan, Area B, Parcel B7/B25 EAG Aug-17 Rev 0 submitted on Review complete additional comment from EPA on 11/06/17 regarding collection of groundwater sample from yacht club . Received approved with Initiated on 6/27/18
8/24/2017 comments from MDE and EPA on 11/06/17. Work plan submitted on 8/24/17. modification

Phase Il Investigation Report, Area B, Parcel B7 EAG TBD NA NA NA - -

Investigation Work Plan, Area B, Parcel B7 Recreational Area EAG Apr-19 4/19/2019 Under review MDE provided comments on 8/30/19 and 9/4/19. Submitted on 4/19/19. - TBD
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Pre-Development Investigation Work Plan, Proposed Baltimore County
Property Transfer, Area B: Parcel B7

Parcel B8

ARM

Apr-19

4/19/2019

Submitted final work plan on

Review complete

MDE approved on 8/19/19. Submitted on 4/19/19.

Revised work plan approved on 10/5/15. Submitted final work plan on 9/25/15. Submitted work plan on 9/18/15 and
additional information requested by MDE. Received comments from MDE on 9/14/15. Submitted well inspection forms

08/19/19

Phase Il Investigation Work Plan, Area B, Parcel BS, Billet Warehouse EAG 6/26/2015 9/25/15; submitted initial Review complete for existing wells to MDE on 9/3/15. Submitted historical groundwater data to MDE on 8/19/2015. Discussed during 10/5/2015 Complete
work plan on 9/18/15 monthly meeting on 7/15/15 and expect to resubmit by end of July if comments received from MDE; tables and figures
submitted during week of 6/15/15 since told not to submit until QAPP approved.
. . Work plan submitted on ) .
Work Plan Addendum, Parcel B8, Delineation of LNAPL EAG/ARM - 10/29/15 Review complete Work plan submitted on 10/29/15. 10/29/2015 Complete
Revision 1 submitted on MDE provided [ on 9/17/18. Revision 1 submitted on 3/20/18 to revise SLRA based dated requi N
rovided approval on . Revision 1 submitted on o revise ased on updated requirements
Phase Il Investigation Report, Area B, Parcel B8 EAG 1/20/2017 3/20/18. Revision 0 Review complete P pp ) ] P 9 9/17/18 -
) and address comments. Received comments from MDE on 10/31/17. Report submitted on 2/7/17.
submitted on 2/7/2017.
Received
confirmation that
Notificati f Well Installati d Pi ter Aband t, B8-018-PZ and . . | d
otification of Well Instaiiation and Fiezometer Abandonmen an EAG Aug-17 08/09/17 Review complete Approved by MDE, but approval date was not provided. Submitted on August 9, 2017 plan was approve Complete
B8-020-PZ, Area B: Parcel B8 on 11/28/17, but
approval date was
not provided.
Completion of Well Installation Activities and Piezometer Abandonments, ) The comment response letter was approved by MDE on 4/26/18. Comment response letter submitted by EAG on
EAG Feb-18 02/21/18 R let 4/26/2018 NA
Parcel BS: B8-018-P7 and B8-020-P7 © /21 eview complete 4/19/18. Received comments from MDE on 3/15/18. Submitted on 2/21/2018. 126/
Semi-Annual NAPL Update, Parcel B8 EAG Q3 2018 Unknown Review complete MDE indicated they have no comments or questions on 9/13/18. 9/13/2018 NA
Semi-Annual NAPL Update, Parcel B8 EAG Q12019 02/01/19 Under review MDE provided comments on 4/8/19. Submitted on 2/1/19. - NA
2018 NAPL Update, Arsa B: Parcel B8 AL San-20 01722720 Under review Submittad on January 22, 2020 - -

Parcel B9

October 2015. Discussed preliminary results during monthly meeting on 7/15/15; discussed status during monthly call

Phase Il Investigation Work Plan, Area B, Parcel B9 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area B, Parcel B9 EAG TBD NA NA NA - -
Parcel B1G (Coke Oven Area)
Pre-Design | tigation Work Plan C tive M , F Coke O K . ) . . )
re-Jesign investigation Work Flan Lorrective Measures, Former Loke Lven ) €Y 1/26/2015 1/23/2015 Review complete Field work began on 4/21/15. Received approval letter on 3/26/15, informal approval granted previously. 3/26/2015 Complete
Area Environmental/EAG
Coke Oven Area, Cell 6 Operation Authorization Request Letter EAG NA 2/17/2016 Review complete Approved. Under review by Groundwater Discharge Permit Division of MDE. Mar-16 -
Discussed at February 2016 monthly meeting with MDE/USEPA. MDE and USEPA approved the proposed IM upgrades
on 11/20/15. Submitted approval request letter for interim measure upgrades on 11/18/15. Submitted on 10/09/15.
Coke Oven Area Investigation Report EAG 10/09/2015 10/9/15 Under review Discussed during monthly meeting on 9/30/15. Report currently under internal review. Anticipate aubmittal of report in - -

arcel B12

on 6/15/15.
Phase Il Investigation Work Plan, Area B, Parcel B11 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area B, Parcel B11 EAG TBD NA NA NA - -
Revision 2 submitted on X X =
A A o 11/30/15: Rev 1 submitted A Field V\(ork sche?du|ed for 12/9/15 and 12/10/15. Work p|§n approyed oh 12/01/15. Submitted Revision 2 on 1A1A/30/15.
Mill Scale Pile Groundwater Investigation Work Plan EAG 10/15/2015 Review complete Submitted revised work plan (Rev 1) on 11/25/15. Submitted revised figure on 11/20/15. MDE requested revisions to 12/1/2015 Complete
on 11/25/2015; Rev 0 .
submitted on 11/16/2015 work plan on 11/18/15. Work plan submitted to MDE/USEPA on 11/16/15.
Mill Scale Pile Groundwater Investigation Report EAG Nov-16 NA NA Data submitted to MDE

Phase Il Investigation Work Plan, Area B, Parcel B12

EAG

TBD

NA

NA

NA

TBD
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Phase Il Investigation Report, Area B, Parcel 812 | e | 2w [ own | o~ | O OOonx | - ] - |

Parcel B13

Complete; 2 NAPL delineation
piezometers installed on 4/28/17; 3

Parcel B215

on7/2/18

Rev 2 submitted on 9/29/16;

Rev 1 submitted on 9/7/16;

Additional comments provided by MDE on 8/23/18. MDE provided comments on 8/15/18. Rev 0 submitted on 7/2/18

MDE provided comments on Rev 2 on 10/5/16. Rev 2 submitted on 9/29/16. MDE provided comments on 9/12/16 and
EPA clarified comments on 9/13/16. Submitted revised work plan on 9/7/16. MDE requested revision of the work plan
on 8/22/16. Have approval to proceed with borings. EAG plans to revise parcel boundary to focus only on area to be

Phase Il Investigation Work Plan, Area B, Parcel B13 EAG 3/25/2016 3/29/2016 Review complete Approved with contingencies on 6/21/16. Work plan submitted on 3/29/16. 6/21/2016 ) ) .
NAPL delineation piezometers
installed on 5/1/17.
Phase |l Investigation Report, Area B, Parcel B13 EAG 4/3/17 4/19/2017 Under review Received comments from MDE on 10/12/17. Submitted on 4/19/17. - -
Delineation/Characterization of Arsenic Impacted Soil at B13-031-SB, Area B: EAG 6/9/17 Revised plan submitted on Review complete Received approval from MDE on 6/22/17. Revised work plf'an submitted on 6/12/17. Received comment from MDE on 6/22/17 Complete
Parcel B13 6/12/17;6/9/2017 6/9/17. Submitted on 6/9/17.
A icl ted Soil at B13-031-SB Deli tion Results: Interim Submittal, R R
reenic impacted ok & lineation Resuils: Interim Submitta EAG Feb-18 2/21/18 Under review Submitted on 2/21/18. - NA
Area B: Parcel B13
R Action C letion R t, A B: P [ B13, B13-031 R i R
AeSponse ction Lompletion Report, Area b: Farce esponse EAG Aug-19 8/22/19 Review complete Approved by MDE on 10/10/19. Submitted on 8/22/19. 10/10/19 -
rea
R Action Work Plan: Deli tion Activiti dP dE ti f
esp?nse etion oAr< an: elineation Acvities and Froposed Excavation o EAG Jun-19 6/12/19 Review complete MDE provided approval with additional comments on 6/26/19. Submitted on 6/12/19. 6/26/19 TBD
Arsenic Impacted Soil, Area B: Parcel B13
p d Aband tof T G dwater S le Collection Points, ) .
roposed Abandonment of Temporary Groundwater sampie Lotiection Foints EAG Jan-18 1/24/2018 Review complete Submitted on 1/24/18. 01/29/18 TBD
Area B: Parcel B13
Delineation Completion Report/Work Plan: NAPL Screening Piezometer ] Received approval from MDE on 2/5/18. MDE asked about timing of slag reclamation on 1/24/18 and EAG responded to
EAG Jan-18 1/24/2018 R let 02/05/18 TBD
Abandonment and Permanent Well Installation, B-13-073-PZ an 124/ eview complete MDE regarding timing on 1/25/18. Submitted on 1/24/18. 105/
5/31/2018 with | Work ducted April 30 and M
Test Pit Notification - B13-073-5B EAG May-18 5/17/2018 Review Complete MDE provided comments on 5/31/18. Submited on 5/17/18. /31/2018 wi oriconducted on April 34 and May
comments 1,2018
MDE ted lof th li | 12/11/18. EAG submitted a fi 12/11/18. MDE ided Work initiated in D ber 2018,
Pre-Development Supplemental Investigation Work Plan, Proposed Perdue Site, X . granted approval ot the sampling pén on 12/11/ submitted a figure on 12/11/ K provi eA a_n orkwas m? fated In Uecember
Area B: Parcel B13 EAG Nov-18 11/29/2018 Review complete additional comment on 12/11/18. TPA provided a response to MDE comments on 12/10/18. MDE provided preliminary 12/11/18 but was interrupted; expect to
) comments on 12/10/18. Submitted on 11/29/18. resume work in March 2019.
, EAG acknowledged receipt of the EPA ¢ i 2/10/20. EPA vided comment 1/27/20. Submitted
Work Plan for Additional Characterization of Slag Reclamation Area EAG fan-20 1/2242020 Under review scunowiscgec receipt ol tne DIETEREs of 2;/,27”,20 provi comments on 1/27/ HomIEG on -
Bareel B14 (Humphreys Impouridment)
. ) Work plan approved by MDE on 8/16/17. Response to comments submitted by EAG on 8/11/2017. Received comments
Ph [Nl tigation Work Plan, A B, P 1 B14 EAG Aug-17 8/3/2017 R let X 08/16/17 C let
ase || Investigation Work Plan, Area arce ug /3/ eview complete from MDE on 8/8/17. Work plan submitted on 8/3/17. /16/ omplete
Phase Il Investigation Report, Area B, Parcel B14 EAG Q12018 Rev 0 submitted on 3/23/18 Under review MDE provided comments on 6/19/18. Rev 0 submitted on 3/23/18 - -
Rev 1 submitted on
MDE indicated TPA mu 2ed with the NAPL gauging event 2/19/20. Revision 1 submitted 12/10/19.
Pre-Design Investigation Work Plan, Parcel B14: Humphreys Impoundment EAG Jul-18 12/10/19; Rev O submitted Under review = inoieate FaY procesd i ¢ gauging event on 2/19/ evision 1 submitted on 12/10/ - TBD

Complete - Initiated week of 8/22/16;
soil and groundwater sampling

correspondence from EAG with questions. EAG sent correspondence on 3/10/17 regarding the proposed expansion of
the Parcel B-15 development area.

Ph I tigation Work Plan, A B,P {B15 EAG Aug-16 . Revi let . . ) . ) . . 10/15/16

ase Il Investigation Work Fian, Area arce 48 Rev 0 work plan submitted eview complete developed. Once additional sampling locations are received from MDE, EAG will revise work plan and re-submit. MCM 15/ complete; collected sub-slab vapor

on 6/17/16. has been working on completing action items related to drum storage. MDE conducted site visit on 7/21/16 and samples week of 9/19/16
provided list of required action items. Received MDE comments on 6/28/16. Work plan submitted on 6/17/16.
Rev 1 submitted on 4/2/18; . . A
L A ) EPA completed a QC review and granted approval on 5/20/19. Rev 1 submitted on 4/2/18 to revise SLRA based on

Ph I tigat R t, Area, P | B15 EAG 10/14/2016 Rev 0 submitted R let ; R 05/20/19 -

ase 1l Investigation Report, Ares, Farce /14/ eles/‘:JM,n/qZ‘OleG on eview compiete updated approach and address comments. MDE provided comments on 1/09/18. Submitted on 10/14/16 120/

Approved on 4/6/17. EAG provided figure requested by MDE on 3/21/17. Additional information regarding the proposed
expansion was provided to MDE by TPA on 3/20/17 and 3/21/17. MDE requested a figure showing monitoring wells in

Modification of Development Area, Parcel B15 EAG 3/10/2017 3/10/2017 Review complete area of expansion on 3/20/16. EAG provided a response to MDE questions on 3/13/17. MDE responded on 3/10/17 to 04/06/17

1
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Submittal will be Response and Development Completion Report instead. Received comments on revised Work Plan and

Submitted Revision 1 on

NA - submittal will be
Response and

SLRA from USEPA on 12/22/16. MDE inquired about paving between sheds on 12/20/16 and EAG responded on

Paving initiated week of 10/24/16;
piezometer was gauged on 11/11/16

Response and Development Work Plan, Area B, Parcel B15 EAG 10/7/2016 Development 12/20/16. Submitted response to comments and revised SLRA calculations on 12/13/16. Received comments from - .
10/31/16; Rev 0 - 10/7/2016 ) . . ; and no NAPL was present; work is
Completion Report MDE/EPA on 11/9/16. Submitted revised work plan on 10/31/16. Received comments from EPA on 10/27/16. complete
instead Submitted on 10/7/16. plete.
Response and Development Completion Report, Area B: Parcel B15 EAG 2018 4/2/2018 Under review MDE provided comments on 4/25/19. Submitted on 4/2/18. - -

Parcel BI6 (Tin Mill Canal)

Tin Mill Canal Sediment Sampling and Analysis Plan, Compiled Final, March 6,

Sampling initiated on 4/14/15. Received approval letter on 3/24/15. Informal approval granted prior to letter. Work
plan revised per comments received on 2/26/15 and revised final work plan submitted on 3/6/15.

EAG 3/6/2015 3/6/2015 Revi let 3/24/2015 C let
2015 1/ /6/ eview compiete Final plan submitted 2/19/15 and comments received 2/26/15. 124/ omplete
Draft plan submitted 11/17/14.
Addend bmitted on July 23, 2015. § li thodol bmitted to MDE/USEPA duri thi ti
Tin Mill Canal Sediment Sampling and Analysis Plan, Addendum EAG Jul-15 7/23/2015 Review complete endum submitted on uly AMPIng me 7(;1(5);1? submitted to / uring monthly meeting on 8/11/2015 Complete
o ) ) Final plan - 7/19/16; ) Submitted revised work plan on 7/19/16. Received response from MDE with conditional approval on 7/14/16. Provided
Tin Mill Canal § | d Anal Plan Addend EAG Jun-16 R let 7/14/2016 C let
in Vit Lanal sampling and Analysis Fian enaum Hn 6/10/2016 eview compiete responses to comments on 7/8/16. Received comments on 6/24/16. Work plan submitted on 6/10/16. 114 ompiete
EPA provided conditional approval on 1/2/18. Revision 2 submitted on 11/15/17. EPA provided comments on 9/20/17.
Response to comments and Revision 1 submitted as hard copy by EAG on 6/14/17. Additional comments related to QC
Rev 2 - 11/15/17; Rev 1 review were provided by EPA on May 23, 2017. EPA provided comments on May 10, 2017. Revision 0 submitted on
ev 2 - ;Revl- ) ) . . . .
Sediment Characterization Report for the Tin Mill Canal EAG 3/3/17 6/14/17: Rev 0 - 3/16/2017 Review complete 3/16/17. Discussed at monthly meeting on 1/21/16. Tables summarizing validated data submitted to MDE/USEPA on 1/2/18 -
! 10/2/15. Discussed validated data during monthly meeting on 9/30/15. Conducted deeper sampling and data validation
for deeper samples is in progress. Discussed sampling methodolgy for deeper samples during monthly call on 7/14/15;
discussed status during monthly pre-meeting call on 6/15/15.
Treatability study began in July 2017
and is complete. Staging of
equipment and removal of vegetation
Formal approval from EPA received on 1/16/18. Submitted Revision 3 on December 20, 2017. Received comments from began week of 12/11/17. Coffer dam
Revision 3 submitted on EPA on 12/12/17. Submitted Revision 2 on November 28, 2017. Received comments from MDE on November 21, 2017. installation began 1/8/18. Weekly
12/20/17; Revision 2 Revision 1 was submitted via email on 10/16/17. Received authorization to proceed from MDE Waterway Construction 12/07/2017 - field work updates are provided to
Maintenance Cleanup Plan for the Tin Mill Canal EAG 5/5/17 submitted on November 29, Review complete Division on 8/10/17. Received comments from MDE on 8/10/17. Received comments from EPA on 7/7/17. MDE MDE; 1/16/18 - | MDE/EPA by EAG. First update was
2017; Revision 1 submitted granted approval to proceed with treability study and indicated material removed from TMC must be treated as IDW. EPA provided on 1/16/18. The most
on 10/16/17; Rev 0 - 5/5/17 Received comments from MWA and Army Corp of Engineers via email from MDE on 5/9/17. Submitted via email by EAG recent update was provided on
on 5/5/17. 7/10/18; as of this date, Sections 1 to
5 have been completed. As of
10/01/18, Sections 6 and 7 almost
complete.
Progress Report #1, Tin Mill Canal - Section #1 EAG Apr-18 4/19/18 Review complete MDE approved on 7/24/18. Submitted on 4/19/18. 07/24/18 Section 1 was completed on 2/21/18.
Progress Report #2, Tin Mill Canal - Section #2 EAG Unknown Unknown Review complete MDE approved on 7/24/18. 07/24/18 Section 2 was completed on 3/31/18
] . . . s . Section 3 was completed on May 11,
Progress Report #3, Tin Mill Canal - Section #3 EAG Jul-18 7/26/18 Review complete MDE indicated they have no comments on 10/01/18. Submitted on 7/26/18. 10/1/18 2018
Progress Report #4, Tin Mill Canal - Section #4 EAG Oct-18 10/18/18 Under review Submitted on 10/18/18. - Section 4 was completed on 6/28/18.
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Progress Report #7, Tin Mill Canal - Section #8 & Section #9

Dec-18

12/20/19

Under review

MDE provided comiments on 2/18/20. Submitted on 12/20/2019.

Complate

Corrective Measures Study for the Tin Mill Canal
Parcel B17

6/16/17

6/16/17

Review complete

Approval granted by EPA on 7/20/17. Submitted on 6/16/17.

07/20/17

Revision 1 submitted on

Soil sampling complete as of October

Parcel B18

requested piezometer construction logs on 5/21/18. Submitted on 2/15/18.

EAG provided clarification to MDE regarding wells gauged for NAPL on 3/30/17. MDE provided a response to EAG's
3/23/17 submittal requesting clarification on one item and provided approval on 3/30/17. EAG provided a response to

Phase Il Investigation Work Plan, Area B, Parcel B17 EAG Nov-16 7/11/17; Revision 0 Review complete MDE approved on 7/19/17. Revision 1 submitted on 7/11/17. Submitted on 11/15/16. 07/19/17 2017

submitted on 11/15/2016

Rev 1 submitted on 8/9/19; X L .
bhase Il Investigation Report. Area B. Parcel B17 EAG Aor-18 eV R;:O:’l{lbﬁitigd én/ Review comblete MDE provided approval on 11/19/19. Revision 1 and response to comments submitted on 8/9/19 (report dated 8/7/19). 11/19/19

g port, ! P P MDE provided comments on 6/28/18. Rev 0 submitted on 4/20/2018.
4/20/2018
Deli ti Ch terizati f Lead and Al icl ted Soil at B17-014-SB
elineation/Characterization of Lead and Arsenic Impacted Soil a EAG Feb-18 2/21/2018 Review complete MDE approved on 6/27/18. Submitted on 2/21/18. 6/27/18 Complete
and B17-019-$B, Area B: Parcel B17
Lead/Arsenic Impacted Soil at B17-014-5B and B17-019-SB Delineation Results: X X X
' . EAG Dec-18 12/20/2018 Under review MDE provided comments on 4/10/19. Submitted on 12/20/18. - -
Interim Submittal
Lead and Al icl ted Soil: S | tal | tigation R t (B17-014
azg%gﬁcm“eo'wmmmam%@m"mm( EAG Aug-19 8/7/2019 Review complete MDE provided approval on 8/13/19. Submitted on 8/7/19. 8/13/19
Aband t of th i t d 6/27/18. EAG ided pi t truction | 6/4/18. MDE

NAPL Piezometer Abandonment Notification, Area B: Parcel B17 EAG Feb-18 2/15/2018 Review complete andonment of three piezometers approved on 6/27/ provided piezometer construction logs on 6/4/ 06/27/18 TBD

Phase Il sample collection complete
with exception of areas of refusal;
plan to complete work in these areas
in late November 2016; began

Lead Delineation Area, Area B: Parcel B18

Parcel B19

Phase Il Investigation Work Plan, Area B, Parcel B19

EAG

3/25/2016

2/7/2019

Rev 1 -8/9/16; Rev 0 -
3/29/2016

Review complete

comments on 4/15/19 and 2/11/19. Submitted on 2/7/19.

MDE provided final approval on 3/9/17. EAG submitted a response to comments letter requesting final approval of the
work plan on 3/8/17. MDE and USEPA provided comments and conditional approval via email on September 22, 2016.
EAG provided letter regarding no use of foam. MDE provided comments on 6/1/16. Work plan submitted on 3/29/16.

3/9/17

Phase |l Investigation Work Plan, Area B, Parcel B18 EAG 09/26/16 Rev 0 submitted on 9/29/16.] Review complete MDE comments on 3/23/17. MDE sent email on 3/7/17 indicating there are no additional comments and requested a 03/30/17 installation of piezometers for
response to previous comments. MDE provided comments and approval to proceed with field work on 10/14/16. P .
Submitted on 9/29/16 groundwater sampling on 11/28/16
’ and completed on 12/6/16. Began

sampling on 12/13/16 and completed.

Phase |l Investigation Report, Area B, Parcel B18 EAG TBD NA NA NA - -

Deli tion/Ch terizati f Lead | ted Soil at B18-043-5B, Al B: ) .

elineation/Characterization of Lead Impacted Soil a rea EAG Feb-18 2/21/2018 Under review Submitted on 2/21/18. - Complete

Parcel B18

Lead ! ted Soil at B18-043-SB Delineation Results: interim Submittal, P | ) ) .

Belag mpacted Sofl 2 elineation Results: Interim submittal, Farce EAG Oct-18 10/5/2018 Under review MDE provided comments on 10/22/18. Submitted on 10/05/18. - -
Began NAPL delineation on 11/28/16

Rev O submitted d continued th h k of

No. 10 Tank Investigation Work Plan Addendum, Area B, Parcel B18 EAG Nov-16 e 1?;2;71; on Review complete Submitted on 11/29/16. 12/15/16 12;12332.mcu:mplert(:;gin:ivaeie\/is?)al

NAPL delineation in former tank area.
Rev 1 submitted 6/19/18; L. R . .
No. 10 Tank Investigation Work Plan Addendum, Expansion: Groundwater ev & submitte Aon /19/ . MDE approved on 6/28/18. Revision 1 submitted on 6/19/18. MDE provided comments on 5/14/18. Submitted on
Investieation. Area B: Parcel B18 EAG Feb-18 Rev 0 submitted on Review complete 2/21/18 06/28/18 TBD
gation, ' 2/21/2018 ‘
No. 10 Tank Ares investigation Report, Araa B! Parcel B18 EAG Jan-20 1/6/2020 Under review Sumitted on 1/6/2020. - -
Rev 1 submitted on 9/5/19; . ; L R .
Work Plan for Characterization of Groundwater & TCLP Analysis, B18-043-5B EAG Feb-19 & R:\?O?t:b:*nit(t)gd én/ Review complete MDE provided approval on 2/3/20, Revision 1 and response to comments were submitted on 9/5/19. MDE provided 02/63/20 TBD

Complete as of 1/18/17
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Parcel B2Q

requested piezometer construction logs on 5/21/18. Submitted on 2/15/18.

MDE provided approval on 2/4/20. EAG provided a response via email on 2/3/24. MDE provided comments on 2/3/20.
A rasponse to comments was submitted on 12/26/19. MDE conducted a site visit on 10/22/19 and indicated there are

Phase || Investigation Report, Area B, Parcel B19 EAG Apr-18 Rev O submitted on 4/13/18 Review complete MDE granted approval on 9/26/18. Rev 0 submitted on 4/13/18. 9/26/18 -
Revision 3 submitted on ) - .
9/27/17. Revision 2 EPA completed QC review and approved on 10/5/17. Response to comments and Revision 3 submitted on 9/27/17.
. Revision
: MDE provided authorization to proceed on 9/22/17. EPA provided comments on 9/21/17. Response to comments and .
submitted on 9/7/17; . . ) ) . . MDE - 9/22/17; | Additional samples collected on May
Response and Development Work Plan, Parcel B19-1 EAG a4/7/17 Revision 1 submitted Review complete Revision 2 submitted on 9/7/17. MDE provided comments on 8/8/17. Response to comments and Revision 1 submitted EPA - 10/5/17 24 7017
evision 1 submitted on - , .
6/28/17; Rev 0 submitted on on 6/28/17. MDE approved plan to collect four additional samples on 5/22/17. Response to comments submitted on
'4/20/2017 5/18/17. Received comment on SLRA from MDE on 5/2/17. Submitted on 4/20/17.
MDE sent ilt fi lon 11/27/18. EAG ided pi t truction | 6/4/18. MDE
NAPL Piezometer Abandonment Notification, Area B: Parcel B19 EAG Feb-18 2/15/2018 Review complete sent email to confirm approval on 11/27/ provided piezometer construction logs on 6/4/ 11/27/18 Complete

Parcel B21

Rev 1 submitted on 6/28/18;

MDE approved with modification on 7/11/18. Revision 1 submitted on 6/28/18. Comments were provided by MDE on

7/11/18 - with

Phase Il | tigation Work Plan, Area B, P 1B20 EAG Jun-19 6/28/2019 Review complete L ) . o . 02/04/20 TBD
ase 1l Investigation Work Flan, Area arce n /28/ iEview Compiete no additional comments. MDE provided comments on 8/5/19 and would like to schedule a site visit. Submitted on June fo4/
28, 2019.
Phase ! Investigation Report, Area B, Parcel B-20 EAG TBD NA NA NA - -

Initiated during week of 7/16/18;

Parcel B22

Revision 1 submitted on

responded to comments on 7/18/18. MDE provided comments on 7/17/18. Rev 0 submitted on 7/12/18.

Approved on 6/16/16. Revised work plan submitted on 6/8/16. MDE provided comments on 6/1/16. Work plan

Phase Il | tigation Work Plan, Area B, P 1B21 EAG Mar-18 . Revi let ) N
ase [l Investigation Work Flan, Area arce ar Rev 0 submitted on 3/23/18 eview complete 5/8/18. Rev 0 submitted on 3/23/18 modification complete
Rewv {3 submitied 1/24/20 . .
Phase Il Investigation Report, Area B, Parcel B21 EAG Jan-20 e m:“ S . / Under review Rav O was submitted on 1/24/20 {dated 1/14/20}.
{dated 1/14/20}
MDE requested a cut/fill figure on 8/15/18. MDE requested submittal of the work plan for B-23 on 7/24/18. EAG
Logistics Center Grading Plan, Area B: Sub-Parcel B21-1 EAG Jul-18 Rev 0 submitted on 7/12/18 Under review provided a figure to MDE with two proposed soil borings on 7/24/18. MDE replied to EAG's response on 7/18/18. EAG - TBD

Complete; hot spot delineation

11/01/17.

11/27/18

Phase Il Investigation Work Plan, Area B, Parcel B22 EAG 5/12/2016 6/8/16; work plan submitted| Review complete submitted on 5/12/16. 6/16/2016 completed on August 29, 2016
on 5/12/16
phase Il | tization Work Plan. Finishing Mills G dwater | tizati Revised work plan submitted Approved on 6/28/16. EAG submitted comment response letter on 6/21/16. Received comments on 6/7/16; MDE is
ase || Investigation Work Plan, Finishing Mills Groundwater Investigation ) . o . ) )
Work Plan & & & EAG 5/12/2016 on 7/7/16; work plan Review complete  |aware that field work was initiated prior to approval due to expedited development for Parcel B-22; work plan submitted 6/28/2016 Complete
submitted on 5/12/16 on 5/12/16.
EAG provided a response to EPA comments and a revised work plan on 3/28/17 (Rev 5). EPA provided comments on
3/28/17. Revision 5 submitted on 3/23/17. EPA provided additional comments regarding SLRA on 3/9/17 and indicated
EAG may proceed with revising SLRAs. On 3/7/17, EPA requested that EAG hold off on revising SLRAs in all reports
X = X submitted until review of B-22 is complete. EAG provided schedule for submittal of revised pages and CDs on 3/7/17.
Revised Revision 5 submitted . .
on 3/28/17. Revision 5 EAG provided a response to the EPA comments (received on 2/23/17/and 2/28/17} on 3/3/17. MDE requested
. ) acknowledgement of receipt of the 2/28/17 comments and a schedule for submitting revised pages and CDs for
submitted on 3/23/17; ) ) . .
. . previously submitted reports on 3/1/17. Complete comments were provided by USEPA on 2/28/17. Interim comments
Revision 4 submitted on ; ) o ) Completed hot spot removal;
» were provided by USEPA on 2/23/17. EAG submitted a response to data validation comment on 2/21/17. Ruth provided .
1/16/17; Revision 3 L . . . ) . . completed removal of PCB impacted
Response and Development Work Plan, Area B, Parcel B22, Phase 1 (Rev 0 . ) comment related to data validation on 2/10/17. EAG submitted Revision 4 via email on 1/16/17. Ruth Prince provided A )
. o EAG 1/13/2017 submitted on 10/7/16; Review complete . . . ) . ) 3/29/2017 soil from site at end of October 2016.
includes Phase Il Investigation Report) - . additional comments via email to Russ Becker on 1/3/17 regarding Hazard Index and frequency of detection. Submitted e
Revision 2 submitted on . . . . . As of July 2017, building is
8/30/16; Revision 1 additional clarifications via 12/21/2016 email from Russ Becker to Barbara Brown, response from Ruth Prince constructed and roof is instalied
K ! 12/21/2016 indicating would discuss with MDE. Submitted Revision 3 on October 7, 2016. Submitted email :
submitted on 8/29/16; L ) . .
Revision 0 submitted on communication regarding plan for hot spot removal (PCBs and DRO) on 10/5/16. Received additional comments from
7/15/2016 EPA (regarding SLRA) on 9/22/16 and from MDE on 9/23/16. Received approval to proceed with remedial action and
development on 9/7/16. Submitted Revision 1 on 8/29/16 and Revision 2 on 8/30/16. Received comments/questions
from MDE on 8/29/16. Submitted PCB delineation update on 8/19/16. Partial response to comments provided by EAG
on 8/9/16. Inquiry sent by MDE on 8/5/16 regarding chemical stabilization of hazardous waste for B-22 and A-3.
Received comments on 7/28/16, 7/29/16, and 8/1/16. Submitted on 7/15/16.
. . . Approved by MDE
R toC ts submitted by EAG on 2/01/18. R d ts fi MDE on 12/7/17. Submitted
Quarterly Development Status Update, Third Quarter 2017, Area B: Parcel B22 EAG Oct-17 11/1/2017 Review complete esponse to Lomments submitted by on 2/01/ ccelved comments from on12/7/ vpmitted on per email dated -
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Hillis-Carnes provided a response to MDE comments (date unknown). MDE provided comments on 2/5/18. Submitted

Approved by MDE

Phase Il Investigation Work Plan, Area B, Parcel B23

EAG

Rev 0 submitted on

Review complete

MDE conducted a site visit to observe conditions on Parcel B-23 and requested additional investigation activities on

09/24/18

Quarterly Development Status Update, Fourth Quarter 2017, Area B: Parcel B22 EAG Feb-18 2/1/2018 Review complete on 2/01/18 per email dated -
’ 11/27/18
Rev 1 submitted on 8/9/19; MDE ided t 11/25/19. Revision 1 and t s submitted on 8/9/19 1 dated
Phase Il Investigation Report, Area B, Parcel B22 (Rev O submitted as Appendix v - submitte Rk on 8/9/ X provice cor?'\men son 11/25/ eviston Aan response ocymmelfn s submitted on 8/9/19 (report date
B of Response and Development Work Plan) EAG 7/15/2016 Rev 0 submitted on Under review 8/7/19). MDE provided comments on 6/27/17. Validated data submitted with Rev 3 of Response and Development - -
P P 7/15/2016 Work Plan. Rev O submitted on 7/15/16.
Approved by MDE
Finishing Mills Groundwater Investigation Report EAG 11/18/2016 11/30/16 Review complete Submitted on 11/30/16. per email dated -
11/27/18
Delineati dE i  PCB and GRO/DRO C letion R P | Approved on 3/30/17. EAG sent response to MDE comments on 3/15/17. Received comments from MDE on 3/7/17.
elineation and Excavation o an ompletion Report, Parce ) . ) ) . .
82> P P EAG 12/9/16 12/22/2016 Review complete | EAG submitted a comment response letter on 2/21/17. Received comments from MDE via email on 1/17/17. Submitted 3/30/2016 -
Revision 0 on 12/22/16. Submitted PCB and DRO hot spot removal figure with data on 10/28/16.
Submitted Rev 1 on
A d 1/11/17. Submitted Rev 1 11/29/16. Received risk t t 11/21/16. Submitted
Parcel B22 Road and Utility Work Plan EAG 11/4/2016 | 11/29/16; Rev O submitted | Review complete pproved on 1/11/17. Submitted Rev 1 on 11/29/ 1?/?/"; risk assessment comments on 11/21/16. Subrmitted on 1/11/2017 Borings completed on 12/5/16.
on 11/4/2016 ’
Revision 1 submitted on
. . ) ) EPA completed QC check and approved SLRA on 9/22/17. Approval to proceed granted by MDE on 9/19/17. Revised | MDE - 9/19/2017; )
P d Utilit dT f Addit , P 1 B22, Ph | Devel t EAG 9/12/2017 9/14/17; submitted R let X X X K B September 2017
roposed Uity and Iranstormer tHons, Farce ase | Jevelopmen /12/ /14/ 9/5;2/?7‘ edon eview complete document submitted on 9/14/17. Ruth Prince provided a comment on 9/13/17. Submitted on 9/12/17. EPA-9/22/17 egan in ~eptember
Rev 1 submitted 1/10/17; ) . ) . .
A d 1/11/17. 1 bmitted d t {Revl fonl 10, 2017. Ruth ded t
Road and Utility Investigation Report (22) EAG 1/13/17 Rev 0 submitted on Review complete | /\PProved on 1/11/17. James submitted revised report (Rev 1) via email on January W proviced comments | 1112017 -
on December 30, 2016. Submitted Revision 0, dated December 16, 2016, on December 19, 2016.
12/19/2016
Rev 1 submitted on 4/19/18; EAG provided requested information via email on 5/10/18. MDE provided approval and requested additional Conditional
Characterization of Naphthalene and Benzo[a]pyrene Impacts: PORI Lagoon EAG Fob18 Rev O submitted on ! Review complete information regarding piezometer abandonment on 4/30/18. Rev 1 was submitted on 4/19/18 to address comments | approval provided R
{B22-119-SB}) 2/26/2018 P related to test pit locations and proposed analyses. MDE provided approval with contingencies on 3/1/18. Submitted on by MDE on
2/26/18. 3/1/2018
L . A comment rasponse letier was submitted by EAG on 1/14/20¢. MDE provided additional comments on 12/03/19 and
Characterization of Naphthalene and Benzo[alpyrene Impacts Interim ) ) ) )
. EAG/ARM Aug-19 8/9/2019 Under review 12/12/19. EAG provided responses on 11/19/19. MDE provided comments on 9/10/19. Submitted on 8/9/19 (report - -
Submittal, PORI Lagoon (B22-119-5B)
dated 8/8/19).
NAPL Delineation Completion Report and Permanent Well Installation Work ) .
EAG Dec-19 12/4/2019 R let MDE d 12/17/19. Submitted 12/4/19. 12/17/2019 TBD
Plan, Area B: Parcel B22, B22-119-PZ ¢ /4 eview compiete approved on 12/17/19. Submitted on 12/4/ 1t
Development Completion Report EAG TBD NA NA NA -~ --

Parcel B23

Complete

D20

Parcel B24

Revision 1 submitted on

MDFE provided approval on 2/4/20. EAG provided a response viz email on 2/3/20. MOE provided comments on 2/3/20.

7/26/2018 10/4/18. MDE granted approval on 9/24/18 per email from MDE to WCG on 6/18/19. Submitted on 7/26/18.
Revision O submitted

Phase |l Investigation Report, Area B, Parcel B23 EAG Dee-19 v lE:)T"P ::O:! ¢ Lndar review Revision O submitted on 12/20/2013. - -

ESFAPAVER
Lead Based Paint Survey Report, Area B: Parcel B23 EAG May-19 5/31/2019 Under review A comriment response letter was submitted on 12/20/18. MDE provided comments on 7/23/19. Submitted on 5/31/19. - -
Lead Delineation Work Plan, Area B: Parcel B23 (B23-020) EAG May-19 5/31/2019 Review complete Submitted on 5/31/19. 7/3/19 TBD
feadi cted 3ol Supplemental Investigation Report, A B: Parcel B23 {B823- . s . i ; R P
©agimpa O SUPPISMERE Investigation hepor, Area ree {83 EAG Dec-19 12/20/2019 Review complete MDE provided approvat on 2/18/20. Subrmitted on 12/20/2019. /18720 -

Ph I tigation Work Plan, A B, P 1 B24 EAG Jun-19 12/27/19; Rev 0 submitted Revi < let . . . K G2/04/20 TBD
ase [l Investigation Work Flan, Area arce Hn / v U submitte euiew comprete Revision 1 and response to comments were submitted on 12/27/19. Submitted on 6/28/19. 104
on 6/28/2019
Phase |l Investigation Report, Area B, Parcel B24 EAG TBD NA NA NA - -

Coke Oven Area Interim Measures Progress Report Third Quarter 2014 EAG 11/2/2014 11/2/2014 - NA - -
Coke Oven Area Interim Measures Progress Report 4th Quarter 2014 EAG 1/30/2015 1/30/2015 - NA - -
Coke Oven Area Interim Measures Progress Report 1st Quarter 2015 EAG 5/1/2015 5/1/2015 - NA - -
Coke Oven Area Interim Measures Progress Report Third Quarter 2015 EAG 11/2/2015 11/2/2015 - NA - -
Coke Oven Area Interim Measures Progress Report Fourth Quarter 2015 EAG 2/1/2016 2/1/2016 - NA - -
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Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report,

Coke Oven Area Interim Measures Progress Report First Quarter 2016 EAG 5/2/2016 5/2/2016 - NA - -
Coke Oven Area Interim Measures Progress Report Second Quarter 2016 EAG Sep-16 8/1/2016 - NA - -
Significant decrease in total VOCs at
. . . . . Cell 2 in the intermediate water
Coke Oven Area Interim Measures Progress Report Third Quarter 2016 EAG Nov-16 11/1/2016 Under review Submitted on 11/1/16 and received comments from MDE and USEPA on 12/7/16. - ) . .
bearing zone; Cell 6 installation
occurred during third quarter 2016
Cell 6 IM system upgrade is up and
Coke O A Interim M Six Month P R 1 (October 2016 t i October 2016); collected
oke Oven Area Interim Measures Six Month Progress Report {October o EAG Apr-17 5/1/2017 Under review Submitted via email by EAG on 5/1/17. N running (October ); collecte
March 2017) quarterly groundwater samples
during week of 12/12/16
Coke O A Interim M Six Month P R t (April 2017 t
oke Oven Area Interim Measures Six Month Progress Report (Apri ° EAG Oct-17 11/1/2017 Under review Received comments from EPA on 11/14/17. Submitted via email by EAG on 11/1/17. - -
September 2017)
2017 Coke Oven Area Interim Measures Progress Report EAG Feb-18 2/9/2018 EPA review complete EPA provided comments on 2/14/18. Submitted on 2/9/18. - NA
2018 Coke Oven Area Interim Measures Progress Report EAG Feb-19 2/8/2019 Under review EPA provided an additional comment on 3/14/19. EPA provided comments on 2/21/19. Submitted on 2/8/19. - NA
Coke Oven Arez interim Measures 2019 Progress Report EAG Feb-20 1/31/2020 Under review Submitted on 1/31/20. -
!nterin? Mea_sures 2014 Annual Report, Former Sludge Bin Storage Area, Rod EAG 1/30/2015 1/30/2015 B NA B B
and Wire Mill
!nterirr? Meafures 2015 Annual Report, Former Sludge Bin Storage Area, Rod EAG 2/1/2016 2/1/2016 _ NA _ _
and Wire Mill
Rod and Wire Mill Interim Measures Progress Report EAG Jan-18 1/26/18 Under review Submitted on 1/26/18 by EAG via email. - --
Rod and Wire Mill Interim Measures Progress Report - January 2018 EAG Q12018 11/4/2018 Under review Submitted on 11/4/18. -
Rod and Wire Mill Interim Measures Progress Report - August 2018 EAG Q4 2018 11/4/2018 Under review EPA provided comments on 11/28/18. Submitted on 11/4/18. -
Rod and Wire Mill Interim M p R t- D ber 2018
(;ev;?on O;re 1 interim Vieasures Frogress Report - December EAG 2/15/2019 2/15/2019 Under review MDE provided comments on 2/28/19. EPA provided comments on 2/21/19. Submitted on 2/15/19. - -
#ed and Wire Mill Interim Measures 2019 Progress Report {Revision 0} EAG 3/1442020 2/14/2020 Under review Submitted on 2/14/20.
Multimedia Consent Decreee 2018 Annual Report EAG 2/15/2019 2/15/2019 - NA - -
Multimedia Consent Decreee 2017 Annual Report EAG 3/12/2018 3/12/2018 - NA - -
Multimedia Consent Decreee 2016 Annual Report EAG 2/14/2017 2/14/2017 - NA - -
Multimedia Consent Decreee 2015 Annual Report EAG 2/16/2016 2/16/2016 - NA - -
Multimedia Consent Decreee 2014 Annual Report EAG 2/16/2015 2/16/2015 - NA - -

Groundwater sampling conducted in

Spring 2019 EAG Aug-19 8/27/2019 Under review EAG responded via email on 9/13/19. MDE provided comments on 9/13/19. Submitted on August 27, 2019. - May through July 2019,

Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Feb-10 2/22/2019 Under review Submitted on Feb 2. 2018 Groundwater sampling conducted in
2nd Half 2018 ¢ Hpmitted on February <2, ’ November and December 2018.
CokAe Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Sep-18 9/7/18 Under review Submitted on September 7, 2018. _ Groundwater sampling conducted in
Spring 2018 May 2018.

Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, FAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. _ Groundwater sampling conducted in
2nd Half 2017 November 2017.

Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, FAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. _ Groundwater sampling conducted in
1st Half 2017 May 2017.

19
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Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report,

Began groundwater sampling at Coke
Point Landfill during week of
10/31/16; groundwater sampling at

Work Plan for Building Occupancy Assessment, New Cold Mill Complex, March

review

Field work completed on 3/20/15; expect lab results by 3/25/15. Approved - 3/11/15.

nd Half 2016 EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. - Coke Point complete. Began
groundwater sampling at Greys on
11/7/16; groundwater sampling
complete.
Coke Point and G Landfills Semi-A G dwater Monitoring R 1, ) .
oke Foint and fareys Landiills semi-Annual roundwater Monitoring Repor EAG Mar-17 3/10/2017 Under review Submitted on 3/10/17. - -
1st Half 2016
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG 2/17/17 2/23/2017 Under review Submitted on 2/23/17. _ _
2nd Half 2015
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG 2/3/2016 2/3/2016 B NA B B
1st Half 2015
Coke Point and Greys Landfill Semi-Annual Groundwater Monitoring Report,
EAG 4/10/2015 4/10/2015 - NA - -
2nd Half 2014, April 10, 2015 /10/ /10/
Coke Point Landfill Well Inventory and Current Condition Summary EAG 3/13/2015 3/13/2015 Review complete Approval to proceed granted from MDE; new well installation complete as of 3/1/8/15. 3/18/2015 -
Contrf'actor's Progréss and Status Rf.\port, V\AléekAEndinAg 23 lanuary 2015, Grey's ECLS/EAG NA 2/12/2015 Review complete NA _ _
Landfill Slope Grading and Vegetative Stabilization - First Half 2015
Contractor's Progress and Status Report, Week Ending 1 February 2015, Grey's ]
ECLS/EAG NA 2/12/2015 R let NA - -
Landfill Slope Grading and Vegetative Stabilization / 12/ eview compiete
Contrf'actor's Progréss and Status Rf.\port, V\AléekAEnding 8 February 2015, Grey's ECLS/EAG NA 2/12/2015 Review complete NA _ _
Landfill Slope Grading and Vegetative Stabilization
Expect to submit report in June 2015. Initial slope stability modeling completed and initial geotechnical drilling
Greys Landfill Stability Analysis RFP EAG NA 2/12/2015 Review complete completed. Samples are currently being analyzed; expect results by 4/6/2015. Still on track to submit final report to 2/18/2015 -
MDE on 4-17-2015. Approved by MDE on 2/18/15.
A d, ived | letter fi MDE dated 3/24/15;
Greys Landfill Operations Manual EAG 2/20/2015 2/20/2015 Review complete PRrovee, recelved approval fetter from ated 3/24/ 3/24/2015 -
also provided responses to comments related to manual on 2/20/15.
Approved on 7/17/15. Report revised by ARM based on comments from WCG and submitted on 7/1/2015. Initial slope
Greys Landfill Stability Analysis Report EAG Jun-15 7/1/2015 Review complete stability modeling completed and secondary geotechnical drilling complete. Initial samples analyzed; expected results by 7/17/2015 -
4/6/2015. RFP approved by MDE on 2/18/15.
. ) MDE completed . . . )
Revised Closure Plan for Greys Landfill EAG Jan-18 11/30/2018 MDE provided correspondence on 2/13/19 in response to the submittal. Submitted on 11/30/18. - -

27,2015

Approved on 10/5/15. Discussed during monthly meeting on 9/30/15. Submitted final work plan on 9/18/15. Discussed

ARM/EAG 3/10/2015 3/10/2015 Revi let 3/11/2015 C let
10, 2015 / /10/ /10/ eview complete Initial work plan submitted on 2/20/15 and comments received on 3/3/15. iy omplete
Building Occupancy Assessment Report, New Cold Mill Complex, April 13, 2015 ARM/EAG 4/13/2015 4/13/2015 Review complete Approved 5/9/2015 Complete
Work Plan for Building Occupancy Assessment, Central Receiving Warehouse, ARM/EAG 2/6/2015 2/6/2015 Review complete N A Approved - 2/9/15. A 2/9/2015 _
February 6, 2015 Initial work plan submitted on 2/6/15 and comments received on 2/6/15.
Building O A t R t, Central Receiving Wareh , Feb ) .
Hiiding teeupancy Assessment Report, Lentral Recelving Yarehouse, rebruary ARM/EAG 2/27/2015 2/27/2015 Review complete Approved - letter received 3/13/15. 3/13/2015 -

Area B Groundwater Investigation Work Plan EAG August 2015 9/18/2015 Review complete ) . ) : 10/5/2015 Complete
scoping during monthly meeting on 7/15/15 and previously on 6/16/15.
Non-validated data
Area B Groundwater Investigation Report EAG 09/30/16 submitted on 4/5/16; Under review Submitted on 9/30/16. Per MDE request, submitted non-validated data for wells in area of interest on 4/5/16. - -
submitted on 9/30/16.
USEPA acknowledged receipt of the statistical tables on 3/9/17. Statistical summary tables were submitted by EAG on
. . . 3/8/17. Email correspondence was sent on 3/3/17 by EAG to USEPA to provide status of groundwater statistical
Groundwater Conditions Executive Summary Report EAG 01/15/17 2/10/17 Under review : ) . . " ” - -
evaluation and suggest discussion regarding USEPA comments at upcoming monthly meeting on March 22, 2017.
Received preliminary comments from EPA on 2/17/17. Submitted via email on 2/10/17.
Site-wide Groundwater Study Plan EAG 05/05/17 5/5/17 Under review Submitted via email by EAG on 5/5/17. - -
Proposed Available Cyanide Sampling Work Plan EAG 06/23/17 06/23/17 Review complete Approved on 7/6/17. Submitted on 6/28/17. 07/06/17 Complete

ED_006416_00000145-00020



CONFIDENTIAL

Tradepoint Atlantic Parcel Status Table
Revised: February 25, 2020

On 10/25/17, EPA commented on the work plan outline provided during the monthly meeting on October 18, 2017. EAG

and Development Work Plans)

3/3/17; Rev 1 dated 1/16/17

dated 1/16/17 submitted as Appendix of Parcel A-2 Redevelopment Work Plan.

Site-Wide Groundwater Study Report EAG Aug-17 08/14/17 Under review responded via email on 9/29/17 indicating they plan to prepare a work plan to address data gaps. Received comments - --
from EPA on 9/15/17. Report submitted on 8/14/17.
EPA provided conditional approval of the sampling locations and methodology on 5/14/18. Revision 1 with comment
response submitted on 5/11/18. Received comments from Ruth Prince at EPA on 4/17/18. Received comments from
Rev 1 submitted on Erich at EPA on 4/13/18. Revision 0 submitted on 3/9/18. EPA agreed the lab's response is acceptable on 2/15/18. EAG Groundwater and surface water
Coke Point Area Work Plan, Assessment of the Current Groundwater to Surface 5/11/18; Rev G submitted on . provided a response from lab regarding pore water SOPs on 2/15/18. EPA provided additional comments on SOPs on .
) . EAG/ARM Jan-18 ) Under review : . - sampling completed on May 22 to
Water Discharges from the Coke Point Area 3/9/18. Lab SOPs submitted 2/6/18. Lab provided responses to EPA comments on 2/2/18. Comments provided on pore water SOPs by EPA on May 25, 2018
1/12/18 1/31/18. Laboratory analytical SOPs for the Coke Point groundwater assessment were submitted on 1/12/18. EPA ! ’
provided comments on the approach for Coke Point area on 1/08/17. A document outlining the groundwater
assessment approach for the Coke Point area was submittedby EAG via email on December 1, 2017.
Assessm‘ent of the Current Groundwater to Surface Water Discharges from the EAG/ARM First week of 10/12/18 Under review EPA provided additional comments on 12/3/18. EPA provided preliminary comments on 11/8/18. Report submitted on _ NA
Coke Point Area Report August 2018 10/12/18.
. L Rev 1 submitted on 3/7/19; EPA provided approval on 3/21/19. EPA provided a comment letter that included MDE comments on 3/20/19. Received . .
i:;r;ner Coke Oven Area Interim Measures Supplemental Investigation Work EAG/ARM Dec-18 Rev 0 submitted on Review complete comments from MDE and EPA on 3/13/19. Revision 1 submitted on 3/7/19. EPA provided comments on 2/21/19. 03/21/19 Work complete;l)il; April and May
12/21/2018 Submitted on 12/21/18.
On 12/30/19, EPA provided comments on the response to comments dated November 26, 2019. On 12/12/19, EPA
provided comments on the responses to EPA's October 8, 2019 comments. EPA provided boring logs from the Site Wide
Former Coke Oven Area Interim Measures Supplemental Investigation Report EAG/ARM Aug-19 08/02/19 Under review Investigation Report on 12/11/19 as some boring logs were noted as missing in the response to comments dated - -
11/26/19. A response to comments was submitted on 11/26/19. EPA provided additional comments on 10/08/19. EPA
provided comments on 9/20/19. Submitted on 8/2/19.
Coke Point Area Groundwater Corrective Measures Study Work Plan EAG/ARM Oct-19 10/18/19 Under review Submitted on 10/18/19. - Expect to initiate in December 2019.
L Rev 1 submitted on 3/1/19; ) EPA provided approval on 3/5/19. Submitted Revision 1 on 3/1/19. Received comments from EPA on 2/26/19. Work Work was ‘h‘tlatEd on March 11,
Offshore Investigation Work Plan EAG 2/22/19 . Review complete . 03/05/19 2019; work is complete as of May
Rev O submitted on 2/22/19 plan submitted on 2/22/19. 5019
Rev 2 submitted on 7/8/19
o . . (dated 7/3/19); Rev 1 . _ . L . .
Supplemental Offshore Investigation Work Plan - Rod and Wire Mill and Coke . ) Revision 2 submitted on 7/8/19. USEPA provided comments on 7/2/19. Revision 1 submitted on 7/1/19. USEPA Implemented work plan during week
Oven Area EAG Jun-19 submitted on 7/1/19 (dated Review complete provided comments on 6/27/19. Submitted on 6/24/19. EPA-7/9/19 of 7/8/19; field work complete.
6/28/19); Rev 0 submitted !
on 6/24/2019
Subsequently revised - A . . L N
Material Management Plan JEI/MCM 3/13/2015 6/16/2015; revised MMP - Review complete pproved by MQE. Crushed demo d(ebrls from 45x90 area approved by MDE, sampling results for demo debris in 68 07/07/15 _
HSM area submitted to MDE for review and approval
6/4/15
QAPP Addendum Request Letter submitted by EAG on 3/23/17. Final QAPP (Rev 3) dated 4/5/16. QAPP revisions
approved on 3/24/16. Communication with MDE and EPA requesting QAPP revisions on 3/4/16. Communication with
USEPA regarding modifications to QAPP (requested by EAG) during week of 9/28/15; modifications agreed upon and
Final QAPP (Rev 3) dated approved. Received comments from MDE on additional field SOP with direction to finalize QAPP document on 9/25/15.
- Submitted additional field SOP for approval on 9/23/15. Submitted revised Worksheets on 9/11/15 based on comments
4/5/16; re-submitted on . . . ; ; 9/25/2015;
Phase Il QAPP EAG 5/1/2015 10/02/15 after multiple Review complete recglved on 9/9/15. Flelfj SOPs approved on 9/10/15. Submitted revised field SOPs on 9/§/15 baﬁed on comments revisions approved B
revisions; submitted on received on 9/3/15. Received comments from MDE on Worksheet 17 on 9/3/15 and submitted revised worksheet on 3/24/16
4/30/2015 9/10/15. Submitted revisions to field SOPs on 9/1/15 to address comments received on 8/27/15 and 8/31/15. Received
comments from USEPA on field SOPs on 8/27/15 and from MDE on 8/31/15. Revised QAPP text submitted on
8/19/2015. Received comments from EPA on DQOs on 8/12/15. Addressed additional comments and submitted
information to USEPA on 7/14/15. Received comments from USEPA chemist on field and lab SOP responses on June 30,
2015. Discussed during monthly meetings with MDE/USEPA on 7/15/15 and previously on 6/16/15.
. " Rev 1 submitted 3/21/17; . Revised work plan (Rev 1) submitted on 3/21/17 in response to MDE and EPA comments. MDE asked for more specific
Generic Road and Utility Work Plan EAG March-16 | cev 0 submitted 3/14/2017 Under review Plen (fev ) figure on 3/15/17. Re?/ision 0 submitted on 3/14/17. i - -
Utility Excavation NAPL Contingency Plan (included as Appendix for Response Rev 4 dated 6/19/17; Rev 3 Revision 4 dated 6/19/17 submitted as Appendix of Parcels B5-1 and B6-1 RDWPs. Revision 3 dated 4/11/17 submitted
EAG NA dated 4/11/17; Rev 2 dated Complete as Appendix of Parcel A3-1 RDWP; Revision 2 dated 3/3/17 submitted as Appendix of Parcel B-22 RDWP; Revision 1 10/31/17 NA - Generic Plan
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Rev 1 submitted on 8/23/18;

MDE provided approval on 10/01/18. EAG provided a response to comments on 9/28/18. MDE provided additional

Limited Scope Project Plan, 36-inch Water Main Replacement EAG July-18 Rev 0 submitted on Review complete comments on 9/20/18. Revised plan submitted on 8/23/18. MDE provided comments on 8/15/18. Submitted on 10/01/18
7/24/2018 7/24/18.
Rev 2 submitted on 9/24/18;
Rev 1 submitted on 8/31/18; . MDE ted | on 9/24/18. Revision 2 submitted on 9/24/18. Additi | t ided by MDE
Limited Scope Project Plan, BGE Transmission Towers EAG August-18 €V L submitte Aon /31/ Review complete grante appr?va on 9/ K / evision £ submitte ?n /24/ fional comments Provn €d by on 09/24/18
Rev 0 submitted on 9/11/18. Revision 1 submitted on 8/31/18. MDE provided comments on 8/15/18. Submitted on 8/02/18.
8/2/2018
Rev 1 submitted on 8/31/18; ) - . .
o R ) e v L submitte Aon /31/ ) MDE requested a stormwater outfall figure and approved on 9/5/18. Revision 1 submitted on 8/31/18. MDE provided
Limited Scope Project Plan, A-Yard Paving and Utilities EAG August-18 Rev 0 submitted on Review complete . 09/05/18
comments on 8/15/18. Submitted on 8/02/18.
8/2/2018
MDE ided | 7/25/19. EAG ded t ts vi il 7/23/19. MDE ided t
Limited Scope Project Plan Addendum, A-Yard Paving and Utilities EAG May-19 5/15/2019 Review complete provided approval on 7/25/ responded to comments via email on 7/23/ provicec comments on 07/25/19 TBD
7/18/19. Addendum submitted on May 15, 2019.
4/8/2019; MDE
MDE indicated there are no further comments on 6/27/19. A response to comments was submitted on 6/18/19. ind{ca/ted there are
A | ted by MDE on 4/8/19 and hedul ted. R to € t bmitted
Limited Scope Project Plan, Riverside Drive Additional Utilities EAG February-19 2/22/2019 Review complete pprovalwas g_ran caBy on 4/ /A anc a scnecuie was requeste espOﬁse © Lomments was submitte ?n no further Expected start date is August 2019.
4/4/19. TPA provided responses to certain MDE comments on 3/8/19. MDE provided comments on 3/7/19. Submitted comments on
2/22/19.
on2/22/ 6/27/19
On 6/27/19, MDE indicated the 6/18/19 response was acceptable. A response to comments was submitted on 6/18/19. 4/4/2019; On
Conditional approval was granted on 4/4/19 with a request for revised attachments. A response to comments was 6/27/19, MDE
Limited Scope Project Plan, Sub-Parcel B2-2 External Utilities EAG February-19 2/22/2019 Review complete provided on 4/2/19. Additional comments were provided by MDE on 3/19/19. A reponse to comments was submitted indicated the TBD
on 3/18/19. MDE provided comments on 3/6/19. EAG provided a response on 2/28/19 indicating they are working on | 6/18/19 response
obtaining the information requested by MDE. MDE provided comments on 2/28/19. Submitted on 2/22/19. was acceptable.
1Sk 1 g itta vised LSPP i A $ o / 2 granteq af 8 with a reg " e
{01 Gas Service Line Limited Scope Project Plan CAG Aprit-15 Revision *’J:lit)mitt‘_d on Review complete A revised LSPP was submitied on 4/.}17(/1& Ap?:to»al to proce‘_cf WES g rs.t.‘mi‘orj 4717718 with 3 request for a text 0a/17/i8 Complete
4/16/18 revision. Revision 1 was submitted on 4/16/18.
Limited Scope Project Completion Report, 101 Gas Service Line EAG Dec-19 12/17/2018 Review complete MDE provided approval on 2/10/20. Submitted on 12/17/19. 02/10/20
Limited Scope Project Plan for the 34 kV Duct Line, Sparrows Point Boulevard EAG May-18 5/4/2018 Review complete Approval to procead was granted by MDE on 5/9/18. Revision O submitted on 5/4/18. 05/09/18 Complete
Limited 5o Project C fetion Report for the 34 kV Duct Line, Sparrows X N X . .
”ﬁ“ 6 Seope Froject Lompieuan hepartior * uet Lne, sparrow EAG Dec-19 12/17/2019 Review complete MDE provided approval on 2/10/20. Submitted on 12/17/19. 02/10/20
Point Boulevard
Phase Il Investization Report Approach: Sreening Level Risk Assessments Rev 2 submitted on 4/24/19; A revised version of the SLRA approach letter was submitted on 4/24/19. EPA provided an additional comment on
(SLRAS) for P € s ‘f‘p ot tpp X f Basi Ag Aand Area B P | EAG March-19 Rev 1 submitted on 4/22/19; Under review 4/23/19. A response to comments and revised SLRA approach letter was submitted on 4/22/19. EPA provided - -
s) for Parcel-Specific Statement of Basis, Area A and Area B Parcels ) .
P Rev 0 submitted on 3/26/19 comments on 4/2/19. Submitted on 3/26/19.
CMI Five Year Assessment Report WCG Sep-19 9/11/2019 Under review EPA provided a comment on 9/24/19. Submitted on 9/11/19. - -

Maps and GPS Coordinates for Subgrade Structures Backfilled

JEI/MCM

2/27/2015

2/27/2015

NA

NA

Six Month Report {for period ending December 2018} WCG/TPA 2/15/2020 2/13/20G20 Under review Submittad on 2/12/20. -

Six Month Report (for period ending June 2019) WCG/TPA 8/15/2019 8/15/2019 Under review Submitted on 8/15/19. - -
Six Month Report (for period ending December 2018) WCG/TPA 2/15/2019 2/7/2019 Under review Submitted on 2/7/19. - -
Six Month Report (for period ending June 2018) WCG/TPA 8/15/2018 8/14/2018 Under review Submitted on 8/14/18. - -
Six Month Report (for period ending December 2017) WCG/TPA 2/15/2018 2/15/2018 Under review Submitted on 2/15/18. - -

A d 11/30/17. WCG submitted t ts to MDE 10/19/17. MDE ided t

Six Month Report {for period ending June 2017) WCG/TPA 8/14/2017 8/14/2017 Complete pproved on 11/30/ submitted a response °9°/ZZ/T; nts to MDE on 10/19/ provided comments on 11/30/2017 -
Six Month Report (for period ending December 31, 2016) WCG/TPA 2/15/2017 2/15/2017 NA MDE received; no comments provided. - -
Six Month Report (for period ending June 30, 2016) WCG/TPA 8/15/2016 8/15/2016 NA MDE received; no comments provided. - -
Six Month Report (for period ending December 31, 2015) WCG/TPA 2/15/2016 2/15/2016 Acknowledged receipt MDE received; no comments provided. - -
Six Month Report (for period ending June 30, 2015) WCG/SPT 8/15/2015 8/14/2015 Acknowledged receipt MDE received; no comments provided. - -
Six Month Report (for period ending December 31, 2014) WCG/SPT 3/18/2015 3/18/2015 Acknowledged receipt MDE received; no comments provided. - -

Subgrade Structure Backhill Work Plans and Reports

Sparrows Point Terminal Sub Grade Structure Backfill Report, #12 - Cold Mill
Complex, February 25, 2015

JEI/MCM

Initial submittal -
2/27/2015

2/27/2015

Under review

Received MDE Comments week of 5/25/15. Report revised and submitted to MDE for review.
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CONFIDENTIAL

Tradepoint Atlantic Parcel Status Table

Revised: February 25, 2020

Initial submittal -

Structures have been identified and located on a map. Received MDE Comments week of 5/25/15. Report revised and

Backfill Reports for Subgrade Structures (14 reports) MCM 3/13/2015 On-going Under review cubmitted to MDE for review. - --
Struct have been identified and located . Received MDE C t k of 5/25/15. R ini t
Backfill Reports for Subgrade Structures (22 remaining reports) MCM NA On-going Under review ructures have been er\ fiied and focated on & map eceive . ommen s week of 5/25/ ermaining reports - --
for Cold Mill to be completed by mid-November; reporting being generated by consultant.
Mill stand being removed by 12/4/15 to allow access to the basement area to complete backfill plan. MCM to submit
MDE ided t ts to MDE by 9/4/15; MDE ided | for the d liti f Hal Line Building 9/9/15;
Tin Mill Halogen Line Basement Closure Plan MCM NA 6/16/2015 provide liesponse © comments to y 9/4/ : provide apprové or the errTo ition o A 2 ?gen : |Ane uilding 9/9/ . Unknown
comments Final MDE approval of the Closure Plan will be granted after submittal of back fill plan which identifies any slab removal
necessary to backfill the basement;
MDE d plan; SPT and MDE tt iew th technical backfill p! ior to starting backfill; MCM d
Work Plan for Backfilling Castor Subgrade Structure MCM 3/6/2015 3/15/2015 Review complete approved plan an : want to review the g‘eo‘ec nical backtill pian prior to starting backil needs 06/15/15 Complete
input from SPT on backfill issues related to the Caster
Back River Sampling Report AEC 3/11/2015 3/11/2015 Review complete Approved for stockpile on 3/12/15. 3/12/2015 -

Notes:

1. The Admnistrative Consent Order (ACO) requires that investigatory work be completed within six months of MDE/USEPA approval of a Phase Il Investigation Work Plan.
2. The ACO requires that a Phase !l Investigation Report be submitted within 60 days of completing the investigatory work set forth in the Phase [l Work Plan.

23
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